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HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 
61,1. 

HHCTCP Quarterly Progress Report — November 2010 

1. Executive Summary 

Major project issues: 

• Project continues to be adversely affected by the completion of the ROD Milestone. The 
critical path to it's completion is finalizing the Programmatic Agreement and the 
Governor's acceptance of Final EIS 

Major project activities in November 2010 included: 

• New Governor and Mayor elected, both are pro-rail 
• Draft ROD submitted to FTA 
• A major re-planning of the project schedule from 6 phased openings to 3 was approved 

by the Change Control Board. The new milestones are: 
o Open West Oahu/Farrington/Kamehameha Sections — December 2015 
o Open Airport Section — October 2017 
o Open City Center Section — March 2019 

• West Oahu/Farrington guideway geotechnical investigations are ongoing with over 260 
borings completed 

• Core Systems offerors in BAFO evaluation 
• Maintenance and Storage Facility contract being finalized 
• GEC continues to finalize the "bottoms-up" estimate of the project costs 
• Project risk register being finalized 
• Project Procedures being finalized 
• Fare Collection & Platform Screen Door studies are being conducted 
• Held 1st  Project Change Control Board meeting 
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HHCTCP Quarterly Progress Report — November 2010 

2. Current Contract Status 

Status  

All cost and schedule data is as of October 29, 2010 

Project Management Consultant 2  

Contractor Infraconsult LLC 
Contract Number SC-DTS-1000023 
Award Date 11/19/2009 
NTP Issued 11/19/2009 
Contract Completion Date 11/19/2014 
Anticipated Completion Date 11/19/2014 
Independent Estimate $ 	35,000,000 
Contract Value $ 	36,727,162 
Change Orders to Date 0 
Current Contract Value $ 	36,727,162 
Expended to Date $ 	6,073,591 
% Complete 16.5% 

The PMC2 Contract with InfraConsult LLC (InfraConsult) was executed on November 19, 2009. 
InfraConsult staff's, currently numbering 22 people, are embedded within the City's Rapid 
Transit Division (RTD). 

General Engineering Consultant 1  

Contractor PB Americas 
Contract Number SC-DTS-0700001 

Award Date 8/24/2007 
NTP Issued 8/24/2007 
Contract Completion Date 6/30/2010 
Anticipated Completion Date 12/31/2010 
Independent Estimate $ 	70,500,000 
Contract Value $ 	85,000,000 
Change Orders to Date $ 	30,900,000 
Current Contract Value $ 	115,900,000 
Expended to Date $ 	129,078,304 
% Complete 111.4% 

The GEC Contract with PB Americas, Inc. was executed in August 2007 and most recently was 
amended on April 7, 2010 (Amendment #4) for an additional $12,900,000 for continued work on 
the EIS and PE. Included in the $12,900,000 amount is $4,000,000 in ARRA funds for PE work 
from FTA Grant HI-96-X001. Amendment #5 for $10,000,000 is expected to be approved in 
November 2010. 

Page 4 of 32 

AR00073303 



HHCTCP Quarterly Progress Report — November 2010 

SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

80 	PROFESSIONAL SERVICES $37,361 $0 $37,361 $40,539 -$3,178 

	

80.01 	Preliminary Engineering 

Project Management for Design and 

	

80.03 	Construction 

$15,923 

$21,438 

$0 

$0 

$15,923 

$21,438 

$16,250 

$24,289 

-$328 

-$2,851 

Subtotal (10 - 80) $37,361 $0 $37,361 $40,539 -$3,178 

West Oahu / Farrington Highway Guideway Design-Build (WOFH) Contract 

Contractor 
Kiewit Infrastructure 

West 
Contract Number CT-DTS-1000137 
Execute Contract 11/17/2009 
NTP(s) Issued 
NTP 1 12/1/2009 
NTP la 3/11/2010 
NTP lb 3/23/2010 
NTP lc 6/4/2010 
Contract Completion Date 7/7/2013 
Anticipated Completion Date 3/18/2014 
Engineers Estimate $ 	555,363,000 
Contract Value $ 	482,924,000 
Change Orders to Date $0 
Current Contract Value $ 	482,924,000 
Expended to Date $ 	63,430,506 
% Complete 13.% 
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HHCTCP Quarterly Progress Report - November 2010 

West Oahu/Farrington Guideway - KPC 
(thousands of dollars) 
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Period Budget 	Period Actual Cumulative Budget 	Cum Actual 

SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

SITEWORK & SPECIAL 
40 	CONDITIONS $165,984 $24,898 $190,881 $50,314 $140,567 

40.01 	Demolition, Clearing, Earthwork $3,628 $544 $4,173 $4,173 

40.02 	Site Utilities, Utility Relocation $34,200 $5,130 $39,330 $39,330 

Environmental mitigation, e.g. 
40.04 	wetlands, historic/archeologic, parks $5,941 $891 $6,832 $1,295 $5,537 

Site structures including retaining 
40.05 	walls, sound walls $6,271 $941 $7,211 $7,211 

Pedestrian / bike access and 
40.06 	accommodation, landscaping $1,783 $267 $2,050 $2,050 

Automobile, bus, van accessways 
40.07 	including roads, parking lots $14,427 $2,164 $16,591 $16,591 

Temporary Facilities and other 
40.08 	indirect costs during construction $99,734 $14,960 $114,694 $49,019 $65,674 

80 	PROFESSIONAL SERVICES $53,374 $8,006 $61,380 $16,595 $44,785 

80.01 	Preliminary Engineering $38,739 $5,811 $44,550 $16,595 $27,955 

80.02 	Final Design $14,635 $2,195 $16,830 $16,830 

Subtotal (10 -80) $219,358 $32,904 $252,261 $63,430 $185,352 
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HHCTCP Quarterly Progress Report — November 2010 

Contracts for Legal Services & Utilities 

Legal Services # Nossaman LLP 
Contract Number SC-COR-08A0186 
Award Date 7/28/2008 
NTP(s) Issued 6/1/2008 
Contract Completion 
Date 5/31/2010 
Anticipated Completion 
Date 6/1/2012 
Independent Estimate None 
Contract Value $100,000 
Change Orders to Date $700,000 
Current Contract Value $800,000 
Expended to Date $543,923 
% Complete 68% 

Legal Services # Yamamoto & Settle 
Contract Number SC-COR-0900171 
Award Date 6/30/2009 
NTP(s) Issued 6/1/2009 
Contract Completion 
Date 5/31/2011 
Anticipated Completion 
Date 5/31/2012 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $35,000 
Current Contract Value $85,000 
Expended to Date $38,866 
% Complete 46% 

Legal Services 

Ogletree Deakins 
Nash Smoak & 
Stewart, P.C. 

Contract Number PO-COR-1000400 
Award Date 10/12/2009 
NTP(s) Issued 10/16/2009 
Contract Completion 
Date 2/19/2010 
Anticipated Completion 
Date 2/19/2010 
Independent Estimate None 
Contract Value $150,000 
Change Orders to Date $0 
Current Contract Value $150,000 

Expended to Date 
$95,074 (non- 

participating costs) 

% Complete 
100% (of 

performance) 

# = Contract awarded before entry into PE 

Legal Services 
Kobayashi Sugita & 

Goda 
Contract Number SC-COR-1000075 
Award Date 4/26/2010 
NTP(s) Issued 12/15/2009 
Contract Completion 
Date 12/14/2011 
Anticipated Completion 
Date 12/14/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $0 
Current Contract Value $50,000 
Expended to Date $0 
% Complete 0% 

Legal Services # 
McCorriston Miller 
Mukai MacKinnon 

Contract Number SC-COR-1000024 
Award Date 12/2/2009 
NTP(s) Issued 9/23/2000 
Contract Completion 
Date 9/22/2011 
Anticipated Completion 
Date 9/22/2011 
Independent Estimate None 
Contract Value $50,000 
Change Orders to Date $20,000 
Current Contract Value $70,000 
Expended to Date $59,052 
% Complete 84% 

Contractor Car!smith Ball LLP 
Award Date 9/10/2010 
NTP(s) Issued 6/30/2010 
Contract Completion 
Date 6/29/2012 
Anticipated Completion 
Date 6/29/2012 
Engineers Estimate None 
Contract Value $250,000 
Change Orders to Date None 
Current Contract Value $250,000 
Expended to Date $0 
% Complete 0% 
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HHCTCP Quarterly Progress Report — November 2010 

Utility Pacific LightNet 
Contract Number CT-DTS-0900502 

Award Date 4/28/2010 
NTP(s) Issued 4/29/2010 
Contract Completion 
Date OPEN 
Anticipated Completion 
Date OPEN 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility TW Telecom 
Contract Number CT-DTS-0900505 
Award Date 12/2/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 

Utility 
Oceanic Time 

Warner 
Award Date 12/8/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $40,000 
Change Orders to Date 0 
Current Contract Value $40,000 
Expended to Date 0 
% Complete 0% 

Utility Chevron Products 
Contract Number CT-DTS-0900500 

Award Date 12/4/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility The Gas Company 
Contract Number CT-DTS-0900492 
Award Date 12/13/2009 
NTP(s) Issued 12/22/2009 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $45,000 
Change Orders to Date 0 
Current Contract Value $45,000 
Expended to Date 0 
% Complete 0% 

Utility Hawaiian Telcom 
Contract Number CT-DTS-0900504 
Award Date 5/20/2010 
NTP(s) Issued 
Contract Completion 
Date Open 
Anticipated Completion 
Date Open 
Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 
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Utility Sandwich Isles 
Communication 

Contract Number CT-DTS-1000354 
Award Date 5/20/2010 
NTP(s) Issued 
Contract Completion 
Date 

Open 

Anticipated Completion 
Date 

Open 

Engineers Estimate N/A 
Contract Value $50,000 
Change Orders to Date 0 
Current Contract Value $50,000 
Expended to Date 0 
% Complete 0% 
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HHCTCP Quarterly Progress Report — November 2010 

3. Procurement 
ContractPackages 

Contract # I Descnition I 	Advertise 	II Select 	I NTP 
DB-120 W. Oahu/Farrington Guideway El 4/3/2009 10/21/2009 12/1/2009 
DB-200 Maintenance & Storage Facility I 7/23/2009 6/24/2010 1/11/2011 

DB-320 Kamehameha Guideway DB 3/19/2010 1/21/2011 5/13/2011 
DBB-170 W. Oahu Station Construct (3) 7/5/2012 11/1/2012 8/5/2014 

DBB-270 Farrington Station Construct (3) 3/15/2012 7/12/2012 7/31/2012 
DBB-275 Pearl Highland Sta., Garage 9/21/2012 1/18/2013 8/2/2014 

DBB-370 Kamehameha Stations (2) ContrI 2/20/2013 6/19/2013 6/20/2013 
DBB-450 Airport Utility Relocation 4/26/2012 8/23/2012 10/7/2012 

DBB-460 Airport Guideway Construct 10/18/2012 2/14/2013 2/15/2013 
DBB-470 Airport Stations (3) Construct 11/2/2014 3/1/2015 3/2/2015 

DBB-550 City Center Utility Relocation 6/30/2012 10/27/2012 10/28/2012 

DBB-560 
City Center Guideway and Ala 
Moana Station Construct 

9/23/2013 1/20/2014 2/22/2014 

DBB-570 Dillingham Stations (3) Construc 11/12/2015 3/10/2016 3/10/2016 

DBB-572 City Center Stations (3) 10/8/2015 2/4/2016 2/5/2016 
DBB-575 Kaka'ako Stations (2) Construct 11/12/2015 3/10/2016 3/11/2016 

DBOM-920 Core Systens DBOM 8/17/2009 1/31/2011 2/15/2011 

FD-140 W. Oahu Stations (3) Design 1/14/2010 12/27/2010 11/28/2010 
FD-240 Farrington Stations (3) Design 10/13/2009 11/23/2010 10/29/2010 

FD-245 
Pearl Highland Sta. Parking 
Structure & Ramps Design 

12/1/2010 3/30/2011 3/31/2011 

FD-340 Kamehameha Stations (2) Desid 10/29/2012 2/25/2011 8/30/2011 
FD-430 Airport Utility & Guideway Design 10/29/2010 2/25/2011 4/27/2011 
FD-440 Airport Stations (3) Design 2/15/2013 6/14/2013 6/15/2013 

FD-530 
City Center Utility, Guideway & 
Ala Moana Station Design 

6/6/2011 10/3/2011 8/2/2011 

FD-540 Dillingham Stations (3) Design 1/21/2014 5/20/2014 5/21/2014 

FD-542 City Center Stations (3) Designs 1/21/2014 5/20/2014 5/21/2014 
FD-545 Kaka'ako Stations (2) Design 1/21/2014 5/20/2014 5121/2014 

MI-930 
Project Wide Elevators & 
Escalators 

1/31/2011 5/30/2011 10/7/2012 

MM-180 West Oahu/Farrington Station C 3/15/2012 7/10/2015 7/13/2012 
MM-380 Pearl Highlands & Kam Stations 12/1/2010 3/30/2011 3/31/2011 

MM-480 Airport Utility & Guideway CE&I 4/26/2012 8/23/2012 8/24/2012 
MM-485 Airport & Dillingham Stations CE 12/7/2014 4/5/2015 4/6/2015 

MM-580 City Center Utility & Guideway C 6/30/2012 10/27/2012 10/28/2012 
MM-585 City Center & Kaka'ako Stations 11/12/2015 3/10/2016 3/11/2016 

MM-900 Program Management Support (I 8/12/2009 10/19/2009 10/20/2009 
MM-905 General Engineering Consultant 1 (Awarded) 8/24/2007 8/24/2007 

MM-910 General Engineering Consultant 9/3/2009 5/6/2011 5/7/2011 
MM-920 HDOT Coordination Consultant 	10/29/2010 2/25/2011 2/26/2011 

OF-950 	lOwner Furnished Plants & Shru I 	2/22/2014 	I 6/22/2014 	II 6/22/2004 

= Actual Date 
	

Data Date: 	10/29/2010 
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General Engineering Consultant (II) 
• Negotiating scope of work 
• Expect to finalize negotiations and issue notice to proceed in mid-January 2011 

Kamehameha Highway Guideway DB 
• Evaluating Price Proposals 
• Expect to issue call for best and final to reflect change in expected completion dates. 
• Expect to announce selection mid-December. 
• NTP #1 would be issued around the first of February 

Maintenance and Storage Facility 
• Expect to issue NTP #1 around January 5, 2011 
• NTP #1 activities under development 

Vehicles/Core Systems DBOM 
• Call for best and final offer issued November 4, 2010. 
• BAFO responses due December 22, 2010 
• Expect to issue NTP #1 end of February 

Farrington Station Group 
• NTP #1 expected mid December 2010 

West Oahu Station Group 
• Expect to refresh qualification with responses mid December 
• Expect to take about 2 months to complete selection process 

Kamehameha Station Group (3 stations) 
• Expect to issue RFQ in November 

Real Estate Relocation 
• RFP Part 1 issued November 17, 2010 
• RFP Part 2 expected to be issued mid January and NTP is end of March 2011 

Owner Controlled Insurance Program 
• Expect to issue RFP in December 

HDOT Design Review & Inspection 
• In negotiations with top ranked firm 

NOTE: The items discussed on this page are deemed CONFIDENTIAL and are not 
intended for public release. 
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4. Current Issues & Status 

West Oahu / Farrington Highway (WOFH) Guideway DB Contract  
• Geotechnical investigations are ongoing with 261 borings completed. 57 remain to be 

completed. 
• Load test shafts #1, #2 and #3 were placed. Load tests will be performed in December. 

Method shaft #2 is scheduled for placement in December. 
• Contractor preliminary engineering definitive and interim design submittals are being 

reviewed and responded to. 89 total contract submittals have been received with 15 
under review. 

• Contractor RFI's are being reviewed and responded to. 131 RFI's received with 8 open 
and under review. 

• The Contractor has issued 3 NCRs related to method shaft #1. 
• Request for Change (RFC's) are being processed through CMS. The Contractor has 

submitted 50 RFC's for City review: 4 are duplicates, 11 notices for information only, 15 
denied, 5 no cost/time changes scheduled for the Change Control Board and 15 are 
under review. The City has submitted 20 RFC's for contractor review with one RFC 
response received from the Contractor 

• NTP's #2, #3 and #4 are pending ROD. 

Maintenance and Storage Facility DB Contract 
• RFC for the alternate layout of the facility is being reviewed in CMS in anticipation of 

issuance to the Kiewit / Kobayashi team once the contract is executed. 

CORE Systems DBOM Contract  
• Continue to participate in the evaluation committee process. 

Kamehameha Highway Guideway DB Documents  
• Started to prepare documents to be issued to the selected offeror at NTP. 

Stations  
• Farrington Station Group — Still awaiting the issuance of the contract to the HDR team. 

At this time NTP # 1 is scheduled for January 3rd with the design workshop being held 
the third week of January, 2011. Preparing documents to deliver to the designer at NTP. 

Value Engineering Study  
• Reviewing options for the guideway VE study for the Airport and City Center Segments. 
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Agreements  
• Working on the HECO utility construction agreement for the WOFH Section. Agreement 

should be ready to submit to HECO after ROD. 
• The Intergovernmental agreement between the State and City for the WOFH Segment 

has been executed by both the State and City. The Use and Occupancy portion of the 
agreement cannot be finalized until after ROD. 

• The selection process for the two consultants to be hired by the City on behalf of the 
State is ongoing. 

Roadmap to Final Design  
• Roadmap updated to incorporate comments from both FTA and PMOC. 
• Regular monthly Roadmap teleconferences are being held prior to the start of the 

regular monthly progress meeting. 

Design and Construction Coordination Meetings  
• Meetings are held bi-weekly between the GEC and RTD staffs to discuss status and 

issues. 
• Action item list which includes the action item, responsible person and due date is 

reviewed at the beginning of each meeting. 

Miscellaneous Items  
• RTD keeping track of GEC deliverables via a GEC Design and Construction Action List 
• Construction, engineering and project control procedures for all construction and 

engineering contracts being finalized. 
• Updates to the Standard Documents - Compendium of Design Criteria, Standard 

Specifications, Standard Drawings and Directive Drawings were updated and issued. 

Risk Assessment 
• The initial risk register and scoring has been completed and issued to the PMOC for 

their review / comments and internally for further review. Started to incorporate the 
stripped schedule and budget into the risk assessment process. 

• Meeting scheduled with the PMOC on December 7 1h  to discuss any comments from their 
initial review of the risk register. 

• Schedule for upcoming Risk Assessment workshops: 
o January 11/12 — Pre-Risk Assessment Workshop 
o Mid to late February — Risk Assessment Workshop # 1 
o Mid to late March — Risk Assessment Workshop # 2 
o After Entry into Final Design — Risk Assessment # 3 

Project Controls  
• The Master Schedule is under revision due in part to the late ROD. 
• PE bottoms-up estimate is being finalized. 
• RTD's Contract Management Software system (CMS) continues its roll-out. Created new 

projects for: 
o Environmental: which will be used to track permits, environmental mitigations, 

meetings and issues. 
o Risk: which will be used to track the risk mitigation actions, issues and meetings. 
o Right Of Way: which will be used to track ROW meetings and issues (will be 

secure for the ROW group) 
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Configuration Management 

• Procedure Development — Posting all Procedures for PMOC review 
• Project Plan Conformance — Finalizing PM P Rev 4 and CFMP at this time 
• RFC Procedures — Implemented Project Wide 
• Change Control Board — CCB has met twice, 5 RFCs have been accepted and 1 

Baseline Schedule Modification has been authorized. 
• Contract Change Orders — The Procedures for Change Orders and Change 

Management are finalized with COR (legal) and BFS (Budget and Fiscal Services. The 
first Contract Change Order for WOFH is being processed. 

Look Ahead 

• Procedure Development — Looking ahead to comments from the PMOC 
• Project Plan Conformance — Finalizing Plans to post for PMOC 
• Change Control Board — Set up bi-weekly meetings (Thursdays) as a standard for the 

Board 
• Contract Change Order — Process 1st Contract Change Order through BFS 
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5. ROW 

Appraisals 

• One Kamehameha Guideway appraisal is complete and was sent to FTA for their 
review. Remaining Kamehameha Guideway appraisals are under review. 

Agreements 

• DOE agreement awaiting City Council approval. FTA Regional comments are pending. 
• Draft Master Agreement sent to University of Hawaii (UH) for their initial review and 

comment. 

Other Activities 

• Continuing to secure Consent-to-Enter agreements in support of pre-design efforts for 
WOFH contract and the Kamehameha section. 

• Continuing to meet with property owners impacted by the project. 
• RFP part one for professional real estate services has been released and working on the 

detailed scope of work for part II. 

Look Ahead 

• Entire Alignment 
o Complete RAMP Revision 4 for PMOC review and comment. 
o Advance UH agreement with University of Hawaii 
o Continue procurement process for Real Estate Consultant. 

• WOFH Section 
o WOFH parcel TMK 196004:006 appraisal being finalized to include the results 

from the environmental study. 
• Kamehameha Section 

o Complete appraisal reviews for remaining parcels. 
o Initiate appraisal for Pearl Ridge Station parcel TMK: 1-9-8-009:017 

TOTAL 
Parcel 
Impacts 

TOTAL 
Parcels 
Needed 

TOTAL 
Appraisals 
in Process 

TOTAL 
Appraisals 
Complete 

TOTAL 
Offers 

TOTAL 
Accept- 
ance 

TOTAL 
Relocations 
Complete 

TOTAL 
Ready for 
Construction 

213 196 4 18 1 1 0 0 
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RELOCATION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Residential 20 16 0 0 4 

Business 67 5 9 8 45 

Non-Profit 1 1 0 0 0 
Assessments 
Complete 2 0 0 0 2 

Lease Agreements 2 0 0 0 2 

90-day Notice Sent 0 0 0 0 0 

30-day Notice Sent 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 

FULL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 40 14 5 6 15 

Parcels Needed 40 14 5 6 15 
Appraisals in 
Process 0 0 1 0 0 

Appraisals Complete 16 14 1 0 1 

Offers 1 0 0 0 1 

Acceptance 1 0 0 0 1 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 

PARTIAL 
ACQUISITION 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 161 17 21 35 88 

Parcels Needed 144 16 7 33 88 
Appraisals in 
Process 4 0 4 0 0 

Appraisals Complete 2 2 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 
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EASEMENTS 

All 
Sections Section 1 Section 2 Section 3 Section 4 

Impacts 12 6 0 1 5 

Parcels Needed 12 6 0 1 5 
Appraisals in 
Process 0 0 0 0 0 

Appraisals Complete 0 0 0 0 0 

Offers 0 0 0 0 0 

Acceptance 0 0 0 0 0 

Relocation Complete 0 0 0 0 0 
Ready for 
Construction 0 0 0 0 0 
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6. Quality 

Status  

• Quality Management Plan (QMP) & Quality Implementing Procedures (QIP): The final 
Draft QMP (Revision D) was submitted to the PMOC on 11/18/10. 

• Started training RTD QA Auditor(s). 
• Performed QA Audit of the GEC PE/EIS on 11/17-19/10. The audit resulted into one 

NCR and three Observations. The NCR is for the Design Control 
(Drawings/Calculations) and the 3 Observations are for: 1) Document Control/Quality 
Records; 2) Design Control (Computer Software Programs); and 3) 
Nonconformance/Corrective Action. 

• All 10 Observations found during the RTD/GEC QA Surveillance WOHP Guideway have 
been closed. 

• On 10/12-14/10, RTD/GEC performed a QA Audit of KIWC/HNTB and Figg Engineering 
Design Processes in Florida. The Audit Team found two (2) positive findings and three 
(3) Observations, which will require Preventative actions. The Audit Report was issued 
to KIWC on 10/27/10. 

Look Ahead 

• Review, approve and close-out three (3) Observations issued to KIWC; continue 
RTD/GEC QA/QC and Environmental Compliance (EC) oversight of the WOFH contract. 

• Issue QA Audit Report and close-out of the NCR and 3 Observations 
• Finalize QM P and QIP(s) including Exhibits and Appendices. Submit Final QMP to 

PMOC. Continue training of QA Auditor(s). 
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7. Public Information 

Main Messages 

Post-election messaging 
• Public Transit Authority (Next steps, structure) 

• Election results (State, Local and National) 
• EIS approval and project momentum 

WOFH Community Outreach 
• Gearing up for future construction impact mitigation 

Expo presence: AIA/CSI Pacific Building Expo 
• Focus on preliminary engineering and future construction 

Outreach Tools 

• Key media coverage (print, broadcast, online interviews) 

• Transit corridor tour with the mayor 

• Waipahu business and community small-group briefings; door-to-door canvassing; 
regular briefings with transportation and morning and afternoon drive-time reporters 
(television, radio and print) 

Community Outreach October January - November 

Presentations & Events 4 147 

Neighborhood Boards 10 133 

Look Ahead 

Presentations & Events 

• Special Management Area permit hearings and support 
• EIS acceptance by the governor 

• Selection and promotion of Youth for Rail winners 

WOFH Outreach 

• Method and test shaft testing outreach 

• Business and Residential Impact Mitigation Plan approval in preparation for construction 
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AIA CSI Expo 
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8. Safety and Security 

Current Activities 

• Safety and Security Certification Working Group (SSCWG) has been established and 
meetings are ongoing. Last meeting held 11/18/10. 

• Developed Safety and Security Certification Certifiable Elements List for WOFH contract 
and submitted to Kiewit. 

• Draft State Oversight Agency Designation Submission submitted to the FTA Office of 
Safety and Security for review/comment. 

• Revising Project Management Plan, Safety and Security Management Plan and Safety 
and Security Certification Plan based on PMOC comments. 

• Development of the RTD Safety and Environmental Orientation has been completed. 
RTD Managers orientation scheduled for 12/02/10. PMOC orientation scheduled for 
12/07/10. 

• Supporting GEC development of Project-wide Certifiable Elements and Items Lists. 
• Incorporating newly identified hazards related to guideway hatches, safety 

walkway/stairway interface, and train derailments into the Preliminary Hazard Analysis 
(PHA). 

• Continuing with Construction Safety and Security Task Force meeting with Kiewit. 
Conducting site safety walks of Kiewit Construction Safety and Security Program. 
Recording observations and tracking corrective actions to closure. 

30 Day Look Ahead 

• Schedule SSCWG review of Preliminary Hazard Analysis. 
• Support GEC conversion of the PHA into a database application. 
• Develop Safety and Security Certification Training Seminar. 
• Further develop System Security Outline with support from HPD. Begin identifying short 

term and long actions that need to be addressed. 
• Support HDOT State Oversight Agency revisions to Designation Submission received 

from the FTA Office of Safety and Security. 
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9. Environment & Historical 

Record of Decision 

• Received comments from FTA on November 23/24, 2010 on responses to comments 
received on the Final EIS. Responses will be modified accordingly and returned to FTA 
for final review. 

• Submitted Draft ROD to FTA on October 29, 2010. No comments have been received to 
date. 

Programmatic Agreement (PA)  

• Received final comments on draft PA from signatories on October 29, 2010. Draft PA 
was modified accordingly and returned to FTA for review. 

• Obtained approval by City Council Transportation Committee on November 12, 2010 to 
allow Resolution No. 10-305, re-authorizing the Director of the Department of 
Transportation Services to execute the Section 106 Programmatic Agreement with the 
U.S. Department of Transportation Federal Transit Administration, the Hawaii State 
Historic Preservation Officer, and the Advisory Council on Historic Preservation for the 
Honolulu High-Capacity Transit Corridor Project to proceed to the City Council. 

• Obtained City Council approval on November 22, 2010 re-authorizing DTS Director to 
sign the PA. 

• Submitted draft PA to consulting parties for review by December 3, 2010. comments. 

Other Items 

• Section 7 consultation - Received USFWS' concurrence letter on October 29, 2010, 
which concludes the Section 7 consultation. 

• Mitigation Monitoring Plan was submitted to FTA/PMOC for review. Still awaiting 
comments. 

Look Ahead  

• Conclude Section 106 process with executed Programmatic Agreement 
• Issuance of Record of Decision by FTA 
• Respond to FTA/PMOC comments on Mitigation Monitoring Plan and finalize. 
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Permit status 

Noise Variance Permit Complete WOFH section only 

CWA Section 404 Ongoing In process; permit will be granted 
3 — 6 months after ROD 

CWA Section 401 Ongoing In process; permit will be granted 
3 — 6 months after ROD 

Coastal Zone Management 
Cert for Section 404/10 DA 

Ongoing In process; permit will be granted 
3 — 6 months after ROD 

Special Management Area 
Permit 

Ongoing In process; permit will be granted 
3 — 6 months after ROD 

Stream Channel 
Alternation Permit 

Ongoing In process; permit will be granted 
3 — 6 months after ROD 

Storm Drain (M54) 
Connection from DOT, 
Highways 

Ongoing Approved for pre-engineering 
testing 

Storm Drain (M54) 
Connection from UH 

Ongoing Approved for pre-engineering 
testing 

Occupancy & Use Permit 
from DOT, Highways 

Ongoing Master Agreement pending 

Flood Plain Variance from 
City/County 

Ongoing Pre-submittal review underway 

Storm Drain (M54) 
Connection from DOT, 
Airport 

Pending Required for Airport Segment 3 

Coastal Zone Management 
Certification for FTA 
Funding 

Pending To be initiated in August 2011 

Special District Permit 
Chinatown 

Pending To be initiated in August 2011 

Project Eligibility and 
Development Permit 
(Kaka'ako) 

Pending To be initiated in August 2011 
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10. Staffing 

Positions being processed:  

Engineering 
• Electrical Engineer IV — Offer accepted, Dec start date. 
• Electrical Engineer III — Offer accepted, Dec/Jan start date. 
• Mechanical Engineer III — Offer accepted, Jan 3, 2011, start date. 
• Mechanical Engineer III — Offer accepted, Jan 16, 2011, start date. 
• Civil Engineer VI (Senior Structural) — Offer accepted, Dec/Jan start date. 
• Civil Engineer III, Maintenance & Storage Facility — Offer accepted, Dec/Dec start date. 
• Civil Engineer VI (Utilities) — Recruitment in progress, anticipate Jan start date. 
• Secretary III — Offer accepted, Dec start date. 

Administration and Project Controls 
• Contract Management Project Controls Specialist — Offer accepted, Dec start date. 
• Records Management Analyst 11 (1) — Offer accepted, Dec start date. 
• Records management Analyst 11 (2) — Offer accepted, Dec/Jan start date. 
• Planner VI — Financial and Grants Management. Interviews completed. 
• Transit Property Asset Manager — Offer accepted, Dec/Jan start date. 
• Procurement & Specifications Specialist — Employee transfer from Budget & Fiscal 

Services, Nov 16 start date. 
• Procurement & Specifications Specialist - Employee transfer from Budget & Fiscal 

Services, Nov 16 start date. 
• Rapid Transit Program Administrator — Selection made, processing paperwork for Dec 

start date. 
• Secretary II — Authorization to fill position approved. 

Direct Report to Chief of Rapid Transit: 
• System Safety Engineer — Classification specification in review by the Department of 

Human Resources. 

The Rapid Transit Division receives direct project support in centralized City functions from the 
following City departments: 

• Honolulu Police Department 
• The Department of Information Technology 
• Department of Budget & Fiscal Services 
• Department of Design & Construction 
• Corporation Counsel 
• Department of Human Resources 

For greater organizational structure detail, please refer to Attachment "A" DTS-RTD 
Organizational Chart. 
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11. Schedule Status 

Master Schedule 

• A major re-planing of the project schedule from 6 phased openings to 3 was approved 
by the Change Control Board. The new milestones are: 

Open West Oahu/Farrington/Kamehameha Sections — December 8, 2015 
Open Airport Section — October 29, 2017 
Open City Center Section — March 13, 2019 

• Of Note: System opening date (March 2019) has not changed from entry into PE 
schedule baseline 

• Final re-baselined schedule to be submitted to the Change Control Board December 16, 
2010 

• ROD target date is now December 20, 2010 
• Groundbreaking targeted for January 2011 

Once ROD is issued and removed from the critical path, the issuance of one or more Letter of 
No Prejudice (LONP) will be driving the projects critical path. 

For greater detail please refer to Attachment "B" Master Project Schedule. 
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12. Cost/Budget Status 

All cost data is as of October 29, 2010 

Budget  

Honolulu Rail Transit Project 
SCC 10 thru 90 

(thousands of dollars) 
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Overall Project Budget by SCC (in $ thousands) 

SCC 	Description 

Year of Expenditure 

Baseline 
Budget 

Allocated 
Contingency 

Allocated 
Budget 

Incurred 
to Date 

Remaining 
Budget 

10 	GUIDEWAY & TRACK ELEMENTS $1,201,146 $273,930 $1,475,076 $0 $1,475,076 
Guideway: At-grade exclusive right- 

10.01 	of-way $0 $0 $0 $0 $0 
Guideway: At-grade semi-exclusive 

10.02 	(allows cross-traffic) $0 $0 $0 $0 $0 

10.03 	Guideway: At-grade in mixed traffic $0 $0 $0 $0 $0 

10.04 	Guideway: Aerial structure $1,014,075 $230,030 $1,244,105 $0 $1,244,105 

10.05 	Guideway: Built-up fill $0 $0 $0 $0 $0 

10.06 	Guideway: Underground cut & cover $0 $0 $0 $0 $0 

10.07 	Guideway: Underground tunnel $0 $0 $0 $0 $0 

10.08 	Guideway: Retained cut or fill $7,402 $1,110 $8,512 $0 $8,512 

10.09 	Track: 	Direct fixation $165,062 $39,448 $204,510 $0 $204,510 

10.1 	Track: Embedded $0 $0 $0 $0 $0 

10.11 	Track: 	Ballasted $3,103 $465 $3,568 $0 $3,568 

10.12 	Track: 	Special (switches, turnouts) $11,506 $2,876 $14,382 $0 $14,382 
Track: Vibration and noise 

10.13 	dampening $0 $0 $0 $0 $0 
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STATIONS, STOPS, TERMINALS, 
20 	INTERMODAL $311,322 $77,830 $389,152 $0 $389,152 

At-grade station, stop, shelter, mall, 
20.01 	terminal, platform $0 $0 $0 $0 $0 

Aerial station, stop, shelter, mall, 
20.02 	terminal, platform $237,171 $59,293 $296,464 $0 $296,464 

Underground station, stop, shelter, 
20.03 	mall, terminal, platform $0 $0 $0 $0 $0 

Other stations, landings, terminals: 
20.04 	Intermodal, ferry, trolley, etc. $0 $0 $0 $0 $0 

20.05 	Joint development $0 $0 $0 $0 $0 
Automobile parking multi-story 

20.06 	structure $0 $0 $0 $0 $0 

20.07 	Elevators, escalators $74,150 $18,538 $92,688 $0 $92,688 
SUPPORT FACILITIES: YARDS, 

30 	SHOPS, ADMIN. BLDGS $110,799 $27,700 $138,499 $0 $138,499 
Administration Building: 	Office, 

30.01 	sales, storage, revenue counting $18,981 $4,745 $23,726 $0 $23,726 

30.02 	Light Maintenance Facility $0 $0 $0 $0 $0 

30.03 	Heavy Maintenance Facility $91,819 $22,955 $114,773 $0 $114,773 
Storage or Maintenance of Way 

30.04 	Building $0 $0 $0 $0 $0 

30.05 	Yard and Yard Track $0 $0 $0 $0 $0 
SITEWORK & SPECIAL 

40 	CONDITIONS $789,627 $221,691 $1,011,318 $50,314 $961,004 

40.01 	Demolition, Clearing, Earthwork $31,397 $10,263 $41,660 $0 $41,660 

40.02 	Site Utilities, Utility Relocation $393,617 $130,926 $524,543 $0 $524,543 
Haz. mat'', contam'd soil 
removal/mitigation, ground water 

40.03 	treatments $10,985 $3,845 $14,830 $0 $14,830 
Environmental mitigation, e.g. 

40.04 	wetlands, historic/archeologic, parks $16,596 $4,621 $21,217 $1,295 $19,922 
Site structures including retaining 

40.05 	walls, sound walls $6,271 $941 $7,211 $0 $7,211 
Pedestrian / bike access and 

40.06 	accommodation, landscaping $1,783 $267 $2,050 $0 $2,050 
Automobile, bus, van accessways 

40.07 	including roads, parking lots $229,244 $55,868 $285,113 $0 $285,113 
Temporary Facilities and other 

40.08 	indirect costs during construction $99,734 $14,960 $114,694 $49,019 $65,674 

50 	SYSTEMS $235,999 $59,000 $294,999 $0 $294,999 

50.01 	Train control and signals $42,379 $10,595 $52,974 $0 $52,974 
Traffic signals and crossing 

50.02 	protection $29,663 $7,416 $37,079 $0 $37,079 

50.03 	Traction power supply: substations $51,415 $12,854 $64,269 $0 $64,269 
Traction power distribution: 

50.04 	catenary and third rail $70,876 $17,719 $88,595 $0 $88,595 

50.05 	Communications $25,482 $6,370 $31,852 $0 $31,852 
Fare collection system and 

50.06 	equipment $5,340 $1,335 $6,676 $0 $6,676 

50.07 	Central Control $10,844 $2,711 $13,554 $0 $13,554 

Construction Subtotal (10 - 50) $2,648,893 $660,151 $3,309,044 $50,314 $3,258,730 
ROW, LAND, EXISTING 

60 	IMPROVEMENTS $85,757 $42,878 $128,635 $2,921 $125,714 

60.01 	Purchase or lease of real estate $83,383 $41,692 $125,075 $2,921 $122,154 
Relocation of existing households 

60.02 	and businesses $2,373 $1,187 $3,560 $0 $3,560 

70 	VEHICLES $321,633 $77,192 $398,825 $0 $398,825 

70.01 	Light Rail $0 $0 $0 $0 $0 

70.02 	Heavy Rail $287,086 $68,901 $355,987 $0 $355,987 

70.03 	Commuter Rail $0 $0 $0 $0 $0 

70.04 	Bus $0 $0 $0 $0 $0 

70.05 	Other $0 $0 $0 $0 $0 

70.06 	Non-revenue vehicles $5,838 $1,401 $7,239 $0 $7,239 

70.07 	Spare parts $28,709 $6,890 $35,599 $0 $35,599 

80 	PROFESSIONAL SERVICES $731,811 $183,797 $915,607 $71,965 $843,643 

80.01 	Preliminary Engineering $63,704 $8,984 $72,688 $32,853 $39,835 
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80.02 	Final Design $119,690 $30,560 $150,250 $0 $150,250 
Project Management for Design and 

80.03 	Construction $111,227 $26,212 $137,439 $38,782 $98,656 
Construction Administration & 

80.04 	Management $244,657 $66,057 $310,714 $0 $310,714 
Professional Liability and other Non- 

80.05 	Construction Insurance $41,257 $11,139 $52,397 $0 $52,397 
Legal; Permits; Review Fees by 

80.06 	other agencies, cities, etc. $41,257 $11,139 $52,397 $330 $52,067 
Surveys, Testing, Investigation, 

80.07 	Inspection $13,752 $3,713 $17,466 $0 $17,466 

80.08 	Start up $96,267 $25,992 $122,259 $0 $122,259 

Subtotal 	10 - 80 $3,788,093 $964,018 $4,752,111 $125,200 $4,626,911 
90 UNALLOCATED 

90 	CONTINGENCY $305,349 $305,349 

Subtotal (10 - 90) $3,788,093 $964,018 $5,057,460 $125,200 $4,932,260 

100 	Finance Charges $290,294 $290,294 $290,294 

Total Project Cost (10 - 100) $4,078,387 $964,018 $5,347,754 $125,200 $5,222,554 

Expenditures this Period (in $ thousands): 
• Total Expenditures for Sept. 2010 = $7,947 
• Total Expenditures for October 2010 = $15,515 

Total Remaining Budget (in $ thousands): 
• Total Remaining Budget Sept. 2010 = $5,238,051 
• Total Remaining Budget October 2010 = $5,222,536 
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Revenues as of October 31, 2010 (cash basis) 
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HHCTCP Quarterly Progress Report — November 2010 

Funding Sources 

GET Revenue Collections by Fiscal Year to date 

Revenues as of October 31, 2010 (cash basis) 
FY 2007 	FY 2008 	FY 2009 

GET County 
FY 2010 FY 2011* Total 

Surcharge $ 48,424,383 $169,113,552 	$ 160,855,727 $157,555,320 $41,701,315 $ 577,650,298 
Investment 
Revenue $ 	18,098 $ 	3,724,229 	$ 	3,595,915 $ 	246,603 $ 	70,462 $ 	7,655,308 
Other 
Revenue - 	$ 	29,748 $ 	16,697 $ 	1 $ 	46,445 
TOTAL $ 48,442,481 $172,837,781 	$ 164,481,390 $157,818,620 $41,771,778 $ 585,352,051 

*Notes: 
(1) Year-to-date amount includes a $29,704 investment income accrual reversal for FY 2010. 
(2) GET County Surcharge was deposited into the City's General Fund on 10/29/2010 and was transferred 

to the Transit Fund on 11/1/2010. 
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14. Action items 

From last FTA-PMOC meeting 

Item 
No. Item 

Responsible 
Party 

Date 
Identified 

Date 
Due 

Date 
Completed  Status 

1 Schedule 
Safety and 
Security 
Workshop 

FTA/PMOC 4-Nov-09 11- 
Mar 

Open 

Draft 
EnN ironntental 
Mitigation 
Monitoring 
Plan 

Cit ■ 10-Jul 10- 
No \ 

10-NoN -10 Closed 

3 City to 
coordinate 
meeting with 
PMOC and 
State 
Oversight 
Agency 

City 10-Jul 11- 
Jan 

Open 

4 Complete 
Quality Audit 
of GEC I PE 
Products 

City 10-Oct 10- 
Nov 

Open 

5 Provide 
PMOC with 
State 
Oversight 
Agency 
Program 
Schedule 

City 10-Oct 10- 
Nov 

Open 

6 Provide 
Sample FFGA 
Roadmap 

PMOC 10-Oct 10- 
Nov 

Open 

7 Provide 
PMOC with 
Real Estate 
Professional 
Services 
Request For 
Proposal 

City 10-Oct 10- 
Nov 

Open 

Pro' ide 
FTA/PN1OC 
NN ith Transit 
Authorit 
Resolution 

Cit ■ 10-NoN 10- 
No \ 

4-NoN -10 Closed 

, 
9 Provide 

sample Claims 
Avoidance 
Plan 

PMOC 10-Nov 10- 
Nov 

Open 

Page 30 of 32 

AR00073329 



HHCTCP Quarterly Progress Report — November 2010 

15. Acronyms used in this report 

BFS Department of Budget & Fiscal Services 
COB Change Control Board 
CFMP Configuration Management Plan 
CMS Contract Management System 
COR Department of the Corporation Counsel 
CQMP Construction Quality Management Plan 
CSC Core Systems Contractor 
DB Design Build Contract 
DBOM Design Build Operate Maintain Contract 
DHHL Department of Hawaiian Homelands 
DLNR Department of Land and Natural Resources 
DQMP Design Quality Management Plan 
DTS Department of Transportation Services 
EIS Environmental Impact Statement 
EPA Environmental Protection Agency 
FEIS Final Environmental Impact Statement 
FFGA Full Funding Grant Agreement 
FTA Federal Transit Administration 
GEC General Engineering Consultant 
GET General Excise Tax 
HAR Hawaii Administrative Rules 
HDOT Hawaii Department of Transportation 
HDR Henningson, Durham & Richardson (contractor) 
HECO Hawaiian Electric Company 
HFD Honolulu Fire Department 
HHCTCP Honolulu High Capacity Transit Corridor Project 
HNTB Howard, Needles, Tamman & Bergendoff (contractor) 
HPD Honolulu Police Department 
JV Joint Venture 
KPC Kiewit Pacific Company (contractor) 
LONP Letter of No Prejudice 
MSF Maintenance and Storage Facility 
NEPA National Environmental Policy Act 
NOA Notification of Availability 
NTP Notice to Proceed 
OCIP Owner Controlled Insurance Programs 
PE Preliminary Engineering 
PE/EIS Preliminary Engineering/Environmental Impact Statement 
PMC Project Management Services Consultant 
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PMOC Program Management Oversight Consultant 
PMP Project Management Plan 
QA Quality Assurance 
QA/QC Quality Assurance and Quality Control 
QMP Quality Management Plan 
RAMP Real Estate Acquisition and Relocation Management Plan 
RFC Request for Change 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
ROW Right-of-Way 
RTD Rapid Transit Division 
SSCP Safety and Security Certification Plan 
SSMP Safety and Security Management Plan 
SSOO State Safety Oversight Office 
SSORC Safety and Security Oversight and Review Committee 
VE Value Engineering 
WBS Work Breakdown Structure 
WOFH West Oahu/Farrington Highway Segment 
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DTS-RTD Organizational Chart 
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Secretary III 

Sr. Clerk Typist 

Clerk Typist 
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Accountant Sr. Clerk 
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Contracts Manager 

Real Estate 
Acquisition Database 

Coordinator 

Contracts Officer 

Asset Manager 

Contracts Officer 

Records Analyst Records Analyst 
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Planner 

Transportation 
Planner 

Land Use Planner 
Environmental 

Planner 
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Government Relations 

Sr. Clerk Typist 

Info Specialist 

Department of Transportation Services 
Rapid Transit Division 

Public Information & Government Relations 

Public Information Officer 

Secretary 

Info Specialist III 

Assistant Info. Specialist 

1 

Info Specialist II 
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Activity ID Activity Name 	 Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 	2  

QMQ QMoZ/Q QM oZ/Q QMoZ/Q oZ/QMQ . C/QMQ . C/QMQ QMoZ/Q Q oZ/oZ/Q QMoZ/Q QMoZ/Q QMoZ/Q QMoZ/Q 0  

MASTER PROJECT SCHEDULE MILESTONES 	 3605 	3424 

General 	 3605 	3424 

16-Oct-09 A 

16-Oct-09 A 

13-Mar-20 	 -374 

13-Mar-20 	 -374 
_ 

• FTA Record 

App 

A 
or 

of Decision ROD 

Design 

Funding 

Open Wafpa'hu 

Grant 

A  IIIIS 

to 

Agreement 

LeevIratd CC Section 

KapOlei to 

Leeward 

• Open 

Leeward 

CC to Peat! 

CC SeCtion 

Highlands 

Section  

Airport 

on 

to a Center 

3605 	3424 	16-Oct-09 A 	13-Mar-20 	 -374 	_ 
E300 FTA Issue Record of Decision - ROD 	 0 0 	 20-Dec-10* 0 

_ 
Issue 

A  FTA D250 FTA Approve Entry to Final Design 0 0 30-Aug-11 -353 Entry to Final 

F270 FTA Award Full Funding Grant Agreement 0 0 30-Sep-12 -353 FTA Award Full 

• 1997 Open Waipahu to Leeward CC Section 0 0 26-Jan-14* -398 

M999 MSF Contract Complete 0 0 09-Mar-15* -331 Contrhct Cornplete 

1998 Open East Kapolei to Leeward CC Section 0 0 14-Oct-15* -440 • Open East 

i  'Open 1999 Open Leeward CC to Pearl Highlands Section 0 0 10-Jul-16* -361 Sect 

J999 Open Kamehameha Section 0 0 03-May-17* -92 Kameharneha 

• Open Z999 Open Airport Section 0 0 10-Nov-18* -375 Sedtion 

9999 Open to Ala Moana Center 0 0 12-Mar-20* -374 A  01:Irl Al Moan 

Y240 Remaining Program Duration 3423 3424 16-Oct-09 A 13-Mar-20 -374 _ 
1 Progrann Dutatio 

OF 

■ 
••• 
NM 

3 FT4 

I 

I 

1 

I  PE 

• 
I 
• 
• 

Federal 

I  Submit 

I QEC R 

Regis 

Draft 

Request 

FTA 

& 

ry 

PMP 

PMP 

PE 

te 

Travel 

PM! 

New 

Signed 

S 

far R view Peri  •  d 

s 

Ft' 

FEIS 

Agreement 

FEIS 

Phase 

for FD 

Phase 

g 

g comments) 

Agreement 

Remaining 

EIS 1954 1180 15-Sep-08 A 20-Jan-14 2243 

3354 
_ 

3354 _ 

EIS 657 69 

69 

12 

18-Mar-09 A 

18-Mar-09 A 

28-Jun-10 A 

05-Jan-11 

05-Jan-11 657 

E294 Federal Registar Review Period 20 17-Nov-10 9 
_ 

E302 Submit Draft ROD to FTA (excluding comments) 14 14 29-Oct-10 19-Nov-10 -9 

cOmenda 

Reviews 

ROD t• FTA 

ions 

Par ieS tO 

Pr • gtahrimat 

& Accept 

of corhrrierits 

ROD 

Coin 	eras 

(ex ludi 

to G•vernor 

Sig PA 

c 

on 

on ' op 

for • D 

Programmatic 

E318 QEQC Recomendations to Governor 20 20 29-Oct-10 30-Nov-10 14 

E205 FTA Requests Parties to Sign PA 25 25 29-Oct-10 07-Dec-10 9 

E215 Receive Signed Programmatic Agreement 0 0 07-Dec-10 9 • Receive 

3 Governor 

11 	Fieoriciliation 

1 	Update 

I  Update 

I  PtoduCe 

I  Update 

d, oinpiete 

PreIhnin 

New 

I  Update 

rIA FjevieW 

4.4s 
Prepare 

Starts 

Value 

update 

Submit 

Complete 

Complete 

COrnpl 

DOchment 

BefOre 

E310 Governor Reviews & Accepts FEIS 26 26 29-Oct-10 08-Dec-10 8 

E287 Reconciliation of Comments on FEIS 13 13 22-Nov-10 09-Dec-10 7 

E296 FTA Review ROD 26 26 22-Nov-10 29-Dec-10 -9 

E289 Adress FTA Comments on ROD 5 5 30-Dec-10 03-Jan-11 -14 

E165 Prepare & Execute Programmatic Agreement 328 44 	18-Mar-09 A 05-Jan-11 2274 
_ 

EXecut 

Preliminary Engineering 	 1079 	305 	15-Sep-08 A 	29-Aug-11 	 -353 

1079 	305 	15-Sep-08 A 	29-Aug-11 	 -353 

D095 Update Travel Forecasts for FD Phase 10 10 	29-Oct-10 	t  07-Nov-10 -268 Fore aots 

D110 Update PMP Basic Requirements for FD 30 30 29-Oct-10 27-Nov-10 -288 

PrOcnrem 

Basic Recptirem - n 

- nt PIans or 

starts Submittal 

D130 Produce Procurement Plans for FD Phase 30 30 29-Oct-10 27-Nov-10 -288 

D140 Update New Starts Submittal 30 30 29-Oct-10 27-Nov-10 -288 

D180 Complete PE Project Cost Estimate 90 31 17-Oct-09 A 28-Nov-10 -334 PE PrOje t COst E-tirhate 

E190 Preliminary Engineering MSF 184 32 17-Oct-09 A 29-Nov-10 -290 

Enginee 

Eng neerIng MS' 

Prelimi aty Engi eeri 

Plans for ED 

ing for 

E200 New Starts Preliminary Engineering 325 33 17-Oct-09 A 30-Nov-10 -81 

D150 Update PMP Plans for FD 45 45 29-Oct-10 12-Dec-10 -303 

E210 PE Value Engineering for DBB 15 15 29-Nov-10 13-Dec-10 -334 

D160 Update PMP Project Proceedures for FD 60 60 29-Oct-10 27-Dec-10 -318 

8,,Mtet 

'PrOje t 'PrOce . Lite 

VhIne ngineeri g IlepOrt 

PE 6.o edt. Defini ioh/ScOpe 

PE Pro et. BeVel • ptrint 

3rd Pa ty Agree &Its 

Adrni isirative ' equiterhent 

S udy Miles one 

fdr FD 

D120 Submit PE Value Engineering Report 30 30 14-Dec-10 12-Jan-11 -334 

D170 Complete PE Project Definition/Scope 90 90 29-Oct-10 26-Jan-11 -348 

D190 Complete PE Project Development Requirements 90 90 29-Oct-10 26-Jan-11 -348 

for FD 

Requirements 

fOr 

D090 Complete 3rd Party Agreements for FD Phase 561 95 15-Sep-08 A 31-Jan-11 -353 

• 
Phase 

FD 

Desi n 

D220 Document Administrative Requirements for FD 0 0 01-Feb-11 -353 

2 Oepott D215 Before & After Study Milestone 2 Report 200 127 25-Feb-10 A 04-Mar-11 -175 

D230 Conduct PE Phase Risk Assessment 60 60 01-Feb-11 01-Apr-11 -353 • Conduc 

I 	Prepare & 

PE Ph se Risk .ssessrnent 

Final 

D235 Prepare & Submit Financial Plan 30 30 	02-Apr-11 	01-May-11 -353 Sith 	it FIn4n • iai Plan 

D240 FTA Reviews Request to Enter Final Design 	 120 	120 	02-May-11 	29-Aug-11 -353 •• FTA Revie 	s lieques to Enter 

„ „ Permits 	 1786 	1180 	02-Mar-09 A 	20-Jan-14 -254 

Honolulu High - Capacity Transit Corridor Project 

Master Project Schedule 

1 of 8 

Date : 03-Dec-10 

Data Date  Date : 29-Oct-10 HanaLual RAIL TRI71751T 

C:■1  Remaining Level of Effort 	I 	I Remaining Work 

Actual Level of Effort 	I 	I 	Critical Remaining Work 

Actual Work 	 A 	A Milestone 

AR00073338 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 	3  

QMQ 

■ 
MOO 
■-_I 
MM. 
••• 

QMoZ/Q 

Storm Drain 

Storm Drain 

Storm Drai 

Occupancy 

Flood Plain 

Stream 

CWA 

Spec 

Cpastal 

CWA 

I 
I 
I 
I 
• 
I 
• 
CI 

El 

El 
= 

9 

I 	Update 

QM oZ/Q 

(M54) 

(M54) 

(M54) 

& Use 

Variance 

Channel 

Section 401 

al Management 

Zone 

Section 404 

• Coastal 

Tra 

Update p 
Submit PD 

Update Pr 

Update Iii -k 

Update P 

FTA Finan 

Update P 

Update 3 

opip F' 

CoMp F' 

Comp F' 

PM% A. 

IJ 	C ty C • 

• RqetPFGA 

MI  F 

• 

QMoZ/Q 

Ccinnection 

Connection 

Connection 

Permit from 

Alteration 

Water Quality 

Area 

Management 

/ Seetion 

MI 

el Fórec.sth 

P Basic R 

Value En 

cUremen 

Assess 

P PlanS f 

ial Cape • 

P Projec 

d Party A.• 

Project 1  

Project 4 

Project 1  

plication 

uncil Aut 

A Review 

ongressi 

ity Exec 

from city/County 

Zone Management 

QMoZ/Q 

from DOT, 

from Univers 

frohn DOT, 

DOT, Highways 

Permit 

Cert 

Permi t  

Cprt for 

10 DOA 

Special 

PrOject 

at FF e 

-qui eme 

inee ing 

Plans for 

e t for F 

r Constr 

ity Asses 

Proceed 

reernent 

effrlitiOrli 

oPt/Sche 

eveloprn.nt 

orizing R - 

FFGA 

• nal Revi.w 

tes PFGA 

A 

ts 

res 

ule 

QMoZ/Q 

Sect 

USACE 

Cert 

District 

Eligibility 

eport 

COnStr 

pA 

ment 

few 

■ c2pp 

solution 

Highways 

ty of 

Airport 

404/10 

for 

for Cons tr  

for 

for Constr 

Cons 

8, Fin 

Requirements 

Prqgram 

Division 

Permit 

Phase 

of 

QMoZ/Q 

Division 

Hawaii 

DiVitioh 

DA 

FTA Funding 

and DeVelopment 

FFOA 

r Phase  

n ial Plan 

FFGA 

for Chinatown 

Management 

QMoZ/Q 

Permit 

Suppor 

Q oZ/ oZ/Q 

Cpn 

(Kaka'akci) 

QMoZ/Q 

rapt 

HDO 

General 

QMoZ/Q 

Coord 

Engineering 

QMoZ/Q 

nation 

Consultant 

QMoZ/Q 0  

C( 

- 1786 	1180 	02-Mar-09 A 

145 	30 	19-Oct-09 A 

20-Jan-14 	 -254 _ 
E710 Storm Drain (M54) Connection from DOT, Highways Division 27-Nov-10 -355 

E720 Storm Drain (MS4) Connection from University of Hawaisi 145 30 19-Oct-09 A 27-Nov-10 -355 

E730 Storm Drain (M54) Connection from DOT, Airport Division 145 30 19-Oct-09 A 27-Nov-10 500 

E750 Occupancy & Use Permit from DOT, Highways Division 145 30 19-Oct-09 A 27-Nov-10 -355 

E770 Flood Plain Variance from City/County 145 30 19-Oct-09 A 27-Nov-10 -355 

E625 Stream Channel Alteration Permit 319 98 15-Jun-09 A 03-Feb-11 -181 

E620 CWA Section 401 Water Quality Cert 474 146 13-Apr-09 A 23-Mar-11 -389 

E670 Special Management Area Permit 284 155 14-Jun-09 A 01-Apr-11 -398 

E650 Coastal Zone Management Cert for Sect 404/10 DA 374 196 10-May-09 A 12-May-11 -279 

E610 CWA Section 404 / Section 10 DOA USACE 516 197 02-Mar-09 A 13-May-11 -440 

E660 Coastal Zone Management Cert for FTA Funding 54 54 03-Feb-12 27-Mar-12 -167 

E810 Special District Permit for Chinatown 120 120 23-Sep-13 20-Jan-14 -254 

E820 Project Eligibility and Development Permit (Kaka'ako) 120 120 	23-Sep-13 20-Jan-14 -254 

FULL FUNDING GRANT AGREEMENT 	 404 	404 	30-Aug-11 06-Oct-12 -353 

Project Wide 	 404 	404 	30-Aug-11 	06-Oct-12 -353 

-353 404 	404 	30-Aug-11 	06-Oct-12 
- 

F110 Update Travel Forecasts at FFGA 10 10 	30-Aug-11 08-Sep-11 -206 
_ 

F120 Update PMP Basic Requirements for Constr 30 30 30-Aug-11 28-Sep-11 -226 

F130 Submit FD Value Engineering Report 30 30 30-Aug-11 28-Sep-11 -226 

F140 Update Procurement Plans for Constr Phase 30 30 30-Aug-11 28-Sep-11 -226 

F180 Update Risk Assessment for FFGA 30 30 30-Aug-11 28-Sep-11 -226 

F150 Update PMP Plans for Constr 45 45 30-Aug-11 13-Oct-11 -241 

F170 FTA Financial Capacity Assessment for FFGA 45 45 30-Aug-11 13-Oct-11 -298 

F160 Update PMP Project Proceedures for Constr 60 60 30-Aug-11 28-Oct-11 -256 

F100 Update 3rd Party Agreements for Constr Phase 90 90 30-Aug-11 27-Nov-11 -343 

F190 Comp FD Project Definition/Scope 100 100 30-Aug-11 07-Dec-11 -353 

F200 Comp FD Project Cost/Schedule & Financial Plan 100 100 30-Aug-11 07-Dec-11 -353 

F210 Comp FD Project Development Requirements 100 100 30-Aug-11 07-Dec-11 -353 

F220 FFGA Application 30 30 08-Dec-11 06-Jan-12 -353 

F230 City Council Authorizing Resolution of FFGA 27 27 07-Jan-12 02-Feb-12 -353 

F240 Request FFGA 0 0 03-Feb-12 -353 

F250 FTA Review FFGA 180 180 03-Feb-12 31-Jul-12 -353 

F260 Congressional Review 60 60 01-Aug-12 29-Sep-12 -353 

F280 City Executes FFGA 7 7 	30-Sep-12 06-Oct-12 -353 

PROJECT WIDE CONTRACTS 4409 	3247 24-Aug-07 A 18-Sep-19 -198 

General 	 4409 	3247 	24-Aug-07 A 	18-Sep-19 	 -198 

MM900 Program Management Support Consultant 	 1825 	1607 	19-Nov-09 A 	23-Mar-15 	 1442 

5120 	Program Management Support Contract 	 1825 	1607 	19-Nov-09 A 	I 23-Mar-15 	 1442 U 	 I 

= 

I:I 

GEC EIS and Preliminary Engineering 

P o • ose-Award GEC Contract 

MM905 General Engineering Consultant Contract (1st) 	 955 	190 	24-Aug-07 A 	06-May-11 	 -126 

5500 	GEC EIS and Preliminary Engineering 	 955 	190 	24-Aug-07 A 	06-May-11 	 -126 

MM910 General Engineering Consultant Contract (2nd) 	 3596 	3175 	03-Sep-09 A 	08-Jul-19 	 -126 _ 
V100 	Propose-Award GEC Contract 	 212 	190 	03-Sep-09 A 	06-May-11 	 -126 

V120 	General Engineering Consultant Contract 	 2985 	-1- 	2985 	I 07-May-11 	- 	08-Jul-19 	 -126 _ 

Propu e HDOT Coordination Contract 
MM920 HDOT Coordination Contract 	 3175 	3175 	29-Oct-10 	08-Jul-19 	 -126 

HD10 	Procure HDOT Coordination Contract 	 120 	I 	120 	1 29-Oct-10 	25-Feb-11 	 -126 

HD20 	HDOT Coordination 	 3055 	3055 	26-Feb-11 	08-Jul-19 _ -126 

I-1 

P epar - Procurement Packages 

 	Bid Award Elevators 4 Espalatprs 

MI930 Elevators & Escalators P/I/T/C 	 3045 	3045 	01-Jan-11 	03-May-19 - 	 - -330 

L120 	Prepare Procurement Packages 	 30 	30 	01-Jan-11* 	30-Jan-11 165 

L100 	1 Bid-Award Elevators & Escalators 	 120 	120 	131-Jan-11 	30-May-11 165 

Honolulu High - Capacity Transit Corridor Project 

Master Project Schedule 

2 of 8 D■1  Remaining Level of Effort 	El  Remaining Work 

Date : 03-Dec-10 

Data Date Date : 29-Oct-10 

rill 	'-.AAIIII.  

HanaLual RAIL TRI71751T 

Actual Level of Effort 	 Critical Remaining Work 

Actual Work 	• 	A  Milestone 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 	2  

GICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICICIICICICICICICIICIO 

L110 Elevators & Escalators Design/Manufacture/Test 2400 	2400 

2035 	2035 

120 	120 

1915 	1915 

07-Oct-12 
_ 

22-Feb-14 
— 

22-Feb-14 

03-May-19 	 -330 

18-Sep-19 	 -198 	_ 
22-Jun-14 	 -198 

_ 
18-Sep-19 	 -198 

MI 

I 

I 

I 

I 

• 
I 
I 

• 

A 

I 

1 
• 
• 

DiscUsPion 

Request BAFOs 

BAFOs Due 

Evaluate 

Selection 

Prepare the 

$elect MSF 

Contractor 

Execute 

• Ispue NTP 

FTA Review 

with Offerors 

BAFOs 

Committ 

LONP 

DB Co 

Execute 

MSF COn 

DO MSF 

and Issue 

• Deliver 

NISF 

• Dekivei.  

• Deliver 

Special 

Third 

trac 

LONP 

tb 

ng 

for 

A 

DB120 

10  Procure 

MSF 

for MSF 

Trackwork 

Rail to 0B120 

Deliver System 

OSB & MOW 

M.  MSF 

Contract 

• 
I 

to 

Contract 

Substantial 

DeliVe 

NISF 

NISF 

Owner 

DI31 

Bldg 

Const 

Furished 

act 

o 

ion 

DB320 

Plants 

Co 

& 

Core 

of System 

Completion 

Shrub 

ork 

'ElevatdrsVEscalaforP 

Owhe 

Des'igiliManu 

& Shrubs 

0F950 Owner Furnished Plants and Shrubs 

r Furished Plants 

OF10 

0F20 

Procure Owner Furished Plants & Shrubs 

Owner Furished Plants & Shrubs I 22-Jun-14 

MAINTENANCE 
Maintenance Storage 

PE200 Procurement 

P548 

& STORAGE FACILITY CONTRACT 
Facility 

MSF DB Contract 

1807 	1593 25-Mar-10 A 09-Mar-15 	 -331 

1807 

289 — 

1593 	25-Mar-10 A 

75 	25-Mar-10 A 

1 	25-Mar-10 A 

09-Mar-15 

11-Jan-11 

-331 

-329 

Discussion with Offerors 4 29-Oct-10 -215 

P550 Request BAFOs 1 1 29-Oct-10 29-Oct-10 -215 

P552 BAFOs Due 1 1 15-Nov-10 15-Nov-10 -215 

P554 Evaluate BAFOs 5 5 16-Nov-10 22-Nov-10 -215 

P556 Selection Committee Meeting 3 3 23-Nov-10 26-Nov-10 -215 e Meet 

Request 

trac 

Co 

ratt 

Rail 

Deign 

P670 Prepare the LONP Request for MSF 30 30 29-Oct-10 27-Nov-10 -329 

P640 Select MSF DB Contract 0 0 30-Nov-10 -215 

P642 Contractor Execute Contract 10 10 30-Nov-10 13-Dec-10 -215 

P645 Execute MSF Contract 10 10 14-Dec-10 28-Dec-10 -215 

P685 Issue NTP DB MSF 0 0 11-Jan-11 -223 

P675 
_ 

FTA Review and Issue LONP for MSF 45 45 28-Nov-10 11-Jan-11 -329 

DB200 Maintenance _ Storage Facility DB Contract 	 I 1519 	1519 11-Jan-11 09-Mar-15 -331 

M200 Deliver Rail to DB120 Contract 0 0 02-Apr-12 -303 

M100 MSF Design 450 450 11-Jan-11 04-Apr-12 -331 

M220 Dekiver Special Trackwork to DB120 Contract 0 0 03-May-12 -303 

Trackwork 

0 Cont 

M240 Deliver Third Rail to DB120 Contract 0 0 03-Jun-12 -303 

M510 Deliver System Trackwork to DB320 Contract 0 0 26-Oct-13 -272 tract 

M500 OSB & MOW Bldg Construction for Core Systems 1079 1079 11-Jan-11 24-Dec-13 -331 

Contract 

COnStrUc 

Comp 

y of Balance 

Duration 

etiou 

for Systems 

M600 MSF Substantial Completion 183 183 25-Dec-13 25-Jun-14 -331 

Trac 

Cnt 

M799 Delivery of Balance of System Trackwork 0 0 23-Feb-15 -317 

P695 MSF Contract Duration 1519 1519 11-Jan-11 09-Mar-15 -331 

al 

A  Final 

Review 

FlevieW 

NTP 

3 

LONP 

LONP 

A  Relocate 

/ Issue 

1 Issue 

DB Guideway 

for Request DB 

DB 

& 

DB 

DB 

Gu dew 

M700 MSF DB Contract Completion 257 257 26-Jun-14 09-Mar-15 
_ 

-331 DB Contract 

GUIDEWAY CONTRACTS 3755 

1754 

3423 

1422 

75 

01-Dec-09 A 13-Mar-20 	 0 

West Oahu/Farrington 
PE120 Procurement 

Guideway SEC 1A SB,C 01 - Dec -09 A 

29-Oct-10 

19 -Sep- 14 	 -440 

WOFH Guideway DB 	1 75 12-Jan-11 _ 	-318 

-325 P408 Issue NTP 3 WOFH DB Guideway 0 0 29-Oct-10 Ispue HTP 
Prepare 

Prepare 

FTA 

FTA 

• Isue 

A  Fi Track 

WOFH 

4 WOFH 

Trackwork 

chnipa 

WO/F 

• City 

P270 Prepare LONP Request for DB Guideway Constr 30 30 29-Oct-10 27-Nov-10 -318 y Constr 

FD 

Guideway 

GuideWay 

P250 Prepare LONP Request for DB Guideway FD 30 30 29-Oct-10 27-Nov-10 -400 Request for Guideway 

P280 FTA Review / Issue LONP for DB Guideway Constr 45 45 28-Nov-10 11-Jan-11 -318 LONP for 

LONP for P260 FTA Review / Issue LONP for DB Guideway FD 45 45 28-Nov-10 11-Jan-11 -400 FD 

P390 Issue NTP 4 WOFH DB Guideway 0 0 12-Jan-11 -270 

Alignment 

LB Guideway 

Plan 
DB120 W. Oahu / Farrington Guideway DB Contract 	 1754 	1422 	01-Dec-09 A 	19-Sep-14 -440 

W140 	Final Track Alignment Plans 0 0 13-Apr-11 -189 

W150 Final Trackwork Design & Specifications 0 0 14-Jun-11 -251 Design S edificatiohs 

HS & 

W105 Geotechnical Work 325 254 11-Mar-10 A 09-Jul-11 -243 peot 

Buildings 

Work 

in W160 Relocate Buildings in Waipahu HS & LCC 0 0 13-Sep-11 95 Waipahu LCC 

W100 WO/F Guideway DB Contract Design 576 444 01-Dec-09 A 15-Jan-12 -262 Guideway 

Supplied 

WO/F GuideWay 

Farrington 

Farrington 

A  East 

DB Contract 

Steel Rails 

Design 

from NISF 

Cohttact Sitework 

/Duct Bank 

Ready for 

Guideway 

W130 City Supplied Steel Rails from MSF 63 63 03-Apr-12* 04-Jun-12 -303 

W110 WO/F Guideway DB Contract Sitework & Utilities 500 500 14-May-11 24-Sep-12 -440 DB 

TPS$ Ed 

Guideway 

Farrington 

& U ilitlet 

W170 Farrington TPSS Fdn/Duct Bank Ready for Core Sys 0 0 12-Oct-12 -300 • Fady for 

Stations 

Ready for 

Cure Sys 

Cntr W180 Farrington Guideway Ready for Stations Cntr 0 0 28-Oct-12 -398 A 

W190 East Farrington Guideway Ready for Core Sys Cntr 0 0 28-Mar-13 -370 Core Sys 

Honolulu High - Capacity Transit Corridor Project 

Master Project Schedule 

3 of 8 

Data Date : 29-Oct-10 
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D■1  Remaining Level of Effort 	I 	I Remaining Work 

Actual Level of Effort 	I 	I 	Critical Remaining Work 

Actual Work 	 A 	A Milestone 

AR00073340 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 	3 

QMQ  

t 

QMoZ/Q QM oZ/Q QMQIQ 

• PH 

4 

CtioDMQ 

Guideway 

West Oahu 

• West 

* 
I 
W 

COntract 

Hwy 

Oahu 

Design 

Ready 

KHG 

KHG 

over 

W.oa 

W. 

• 

GuideWy 

Oahu 

Response 

DB 

I 

QMoZ/Q 

Guideway 

TPSS 

HI, Ready  

& W. 

QMoZ/Q 

for 

Fieadl/ f 

Fd /DuOt 

arringt 

u/Farri'ligioa 

QMoZ/Q 

amehame 

r Stations 

ank Rea 

n Guide 

/W Contr 

Sta 

Q oZ/ oZ/Q 

a Cntr 

Critr 

y for Core 

ay Reidy 

ct Duration 

tan ial Complete 

t 

ions 

Completion  

for 

QMoZ/Q 

Sys 

Core Sys 

QMoZ/Q 

• Purchase 

• purchase 

CIMQ 

ROW 

ROW 

Q QMoZ/Q 0  

fo Karriehar 

for Airport G 

W200 PH Guideway over H1 Ready for Kamehameha Cntr 	 0 0 27-May-13 	 -276 

W210 West Oahu Guideway Ready for Stations Cntr 0 0 26-Sep-13 -398 

W220 West Oahu TPSS Fdn/Duct Bank Ready for Core Sys 0 0 12-Jan-14 -400 

W230 W. Oahu & W. Farrington Guideway Ready for Core Sys 0 0 27-Jul-14 -386 

W250 W.Oahu/Farrington G/W Contract Duration 1467 1422 01-Dec-09 A 19-Sep-14 -440 

NNW 

I 

JI 

13 

• 

I 

I 

I 

I 

I 
I 

I 

I 

I 

• 
I 

I 

Last 

Issue 

Prepare 

Day 

Fin 

Kaffiell 

Offeror 

'FTA Re 

Evaluat 

Seiledti 

BOO 

NOtffic 

Discus 

Reque 

Kam H 

EValu 

Select 

Award 

Porar 

City 

• IsSu 

• K 

• K 

or Questi 

I Addend 

ONO Fi'eq 

mehO G 

Preiciae  ID 

iew 0( ISs 

Offerors 

n Ccimini 

etOrminat 

tiOn to Of 

in with 

t BAFQs 

y BAF6- 

te BAF0s 
„ 

on Comm 

Kara Hwy 

c or Exe•ute 

xelcUte K. 

NTO Ka 

mehame 

G Final 

Kam H 

-92 
 

no Part 

rn Parf 

e'st for 

Propoals 

B Part .2 

e LONP 

Proposals 

tee Mee ts 

on 

erorS of 

D  fferiOrs 

Due 

ttee Meeting 

DI3 Contract 

m Hwy 

ehameha 

, , 

a Hwy 

rack Plan 

y GVV (hi 

Kam Hwy 

Kame 

KHG 

Contrac t  

• DB120 

2 

2 

DB 

D3320 

for 

Guideway 

' ame'ha 

Kañi 

ity 

GVV 

• 

• 

Due 

Part 

100 

iseuOsion 

Contract 

GUideWay 

Construction 

DE320 

Design 

KHG 

KHG 

0B200 

' 

• 

Hwy 

2 

Utility 

• 

1: 

ConsffuCtion 

Relocation 

Guideway 

Contract 

Dahn/F 

Ready 

Construction 

Ready 

KHG 

Ki-IG 

Contraqt 

fOr 

Contract 

Construction 

rrington 

Substariti 

Construction 

Design 

or K G Inte 

Aloha & Pearlridge 

Rail Delivery 

foi.  Core SySteinS 

SubStantial 

'Way Sub 

Ily Corripl 

fade 

to KHG 

W120 W. Oahu/Farrington G'way Substantial Complete 1065 1065 21-Oct-11 _ 19-Sep-14 -440 

W240 

Kamehameha Guideway 
ROW Right-of-Way 

KA19 

PE320 Procurement 

Guideway Substantially Complete 0 	0 	 19-Sep-14 -440 

0 

0 

SEC 1 B 3668 	3423 	19-Mar-10 A 	13-Mar-20 

Acqusition 0 	0 	13-Mar-20 	13-Mar-20 

Purchase ROW for Kamehameha Guideway 	 0 	0 	13-Mar-20 	13-Mar-20 0 

-32 Kamehameha Guideway DB 	 441 	196 	19-Mar-10 A 	13-May-11 

K142 Last Day for Questions Part 2 1 1 29-Oct-10 29-Oct-10 17 

K122 Issue Final Addendum Part 2 1 1 15-Nov-10 15-Nov-10 17 

K105 Prepare LONP Request for DB320 30 30 29-Oct-10 27-Nov-10 89 

K111 Kamehameha GW Proposals Due 0 0 06-Jan-11 -35 

K112 Offerors Prepare DB Part 2 Kam Hwy Response 120 70 19-Mar-10 A 06-Jan-11 -35 

K107 FTA Review & Issue LONP for DB320 45 45 28-Nov-10 11-Jan-11 89 

K113 Evaluate Offerors Proposals Part 2 9 9 07-Jan-11 20-Jan-11 -23 

K116 Selection Committee Meets 1 1 21-Jan-11 21-Jan-11 -23 

K121 BAFO Determination 1 1 21-Jan-11 21-Jan-11 -23 

K123 Notification to Offerors of Discussion 1 1 24-Jan-11 24-Jan-11 -23 

K124 Discussion with Offerors 7 7 25-Jan-11 02-Feb-11 -23 

P1060 Request BAFOs 1 1 03-Feb-11 03-Feb-11 -23 

P1070 Kam Hwy BAFOs Due 1 1 10-Feb-11 10-Feb-11 -23 

P1080 Evaluate BAFOs 7 7 11-Feb-11 22-Feb-11 -23 

P1090 Selection Committee Meeting 2 2 23-Feb-11 24-Feb-11 -23 

P1100 Award Kam Hwy DB Contract 0 0 25-Feb-11 -23 

P1110 Contractor Execute Contract 10 10 25-Feb-11 10-Mar-11 -23 

P1120 City Execute Kam Hwy DB Contract 12 12 11-Mar-11 29-Mar-11 -23 

K115 Issue NTP Kamehameha Guideway DB Contract 0 0 13-May-11 -23 

DB320 Kamehameha Guideway DB Contract 1447 1447 13-May-11 28-Apr-15 644 

K110 	Kamehameha Hwy Guideway Design 93 93 13-May-11 13-Aug-11 -32 

K129 KHG Final Track Plans 0 0 13-Aug-11 -32 

K120 Kam Hwy GW Utility Design 210 210 02-Jul-11 27-Jan-12 -32 

K200 Kam Hwy GW Utility Relocation Construction 420 420 31-Aug-11 23-Oct-12 -32 

K130 Kamehameha Hwy Guideway Design 472 472 14-Aug-11 27-Nov-12 -32 

K210 KHG Construction 396 396 27-Feb-12 28-Mar-13 -32 

K299 DB120 Contract Ready for KHG Interface 0 0 27-May-13 -92 

K398 KHG Ready for Aloha & Pearlridge Stations 0 0 12-Mar-14 -92 

K300 KHG Construction 289 289 28-May-13 12-Mar-14 -92 

K399 DB200 Contract Rail Delivery to KHG 0 0 12-Mar-14 -92 

K400 KHG Construction 153 153 13-Mar-14 12-Aug-14 -92 

K499 KHG Ready for Core Systems 0 0 12-Aug-14 

K599 KHG Contract Substantial Completion 0 0 10-Feb-15 644 

K500 KHG Construction 182 182 13-Aug-14 10-Feb-15 644 

KamehOrrieha Hwy GW Contract Duration K117 Kamehameha Hwy GW Contract Duration 1447 1447 13-May-11 28-Apr-15 644 

IN KHG Contract Closeou t K900 KHG Contract Closeout 77 77 11-Feb-15 28-Apr-15 644 

Airport Guideway SEC 2 SJ 	 3423 	3423 	29 -Oct- 10 	13 -Mar-20 	 0 

ROW Right-of-Way Acqusition 	 0 	I  0 	13-Mar-20 	13-Mar-20 	 0 

AP19 	Purchase ROW for Airport Guideway & Stations 	 0 	I 	0 	13-Mar-20 	13-Mar-20 0 

C:=1:1 Remaining Level of Effort  C=I  Remaining Work Honolulu High - Capacity Transit Corridor Project 

Master Project Schedule 

4 of 8 

Date : 03-Dec-10 

Data Date : 29-Oct-10 
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Actual Work 	• 	A  Milestone 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float '010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 	2  

000000000000000000000000000000000000000000000000000 0  

FD430 Airport Guideway & Utility Design _ 720 	720 	29-00-10 	17-00-12 	 -310 
Prepare 

FTA Re 

Produ e 

ONP 

iew 

= 

= 

ONFO 

iew 

LONP 

view 

I. 

Airport 

Req 

& Iss 

Airp• 

B 

P 

est for F" 

e LONP f 

tiiity & G 

rt Utility 1  

.irport G 

d-Award 

Bid-A 

°cure Air 

430 

• r Fli430 

ideway D 

epign 

ideway D 

, irport Uti 

ard Airpo 

ort ()fifty 

- sign 

sign 

ity 

Airpprt 

t Guidew 

& Quidew 

Utility Re 

y 

Airpbrt G 

.y CE&I 

Airpor U 

es ig ri 

DeSigh 

ontract 

Gway U 

- lifer Gui • 

uideway 

scat 

ideWay 

ility 

eway 

E&I 

ility Relocation 

& Guidew 

Con 

Ci 

Ci 

s Substantial 

Systems 

Construction 

cm Conptruction 

Corist udtion 

y CE&I 

ract 

y 	enter Guideway 

y 	enter Uti 

CoMpletiori 

Inptallation 

Cunstructiori 

ity 

• Purchase for Ctr ( 

G100 	Prepare LONP Request for FD430 
_ 

30 
- 

30 	29-Oct-10 	27-Nov-10 -330 

G110 FTA Review & Issue LONP for FD430 45 45 28-Nov-10 11-Jan-11 -330 

G120 Procure Airport Utility & Guideway Design 120 120 29-Oct-10 25-Feb-11 -375 

G130 Airport Utility Design 365 365 27-Apr-11 25-Apr-12 -135 

= 

Prepare 

G140 

DBB450 Airport 

G220 

G230 

DBB460 Airport 

G300 

G310 

MM480 Airport 

G750 

G800 

City Center Guideway 
ROW Right-of-Way 

CC19 

FD530 City Center 

C100 

Airport Guideway Design 600 600 26-Feb-11 17-Oct-12 

03-Feb-15 

23-Aug-12 

03-Feb-15 

11-Nov-15 

114-Feb-13 

11-Nov-15 

11-Nov-15 

23-Aug-12 

11-Nov-15 

13-Mar-20 

13-Mar-20 

13-Mar-20 

22-Sep-13 

03-Oct-11 _ 

-375 

-179 

-135 

-179 

-260 

-375 

-260 

-260 

-135 

-260 

0 

0 

0 

-374 

-374 

e 

Re 

• reoc 

Utility Relocations Contract 1014 

120 

850

1120 

120 

1000 

1295 

120 	i  

1175 	1  

3203 

0 

0 

840 

120 

270 	_I 

720 	1 

840 

120 
-1 

1014 

120 

 850 

1120 

, 120 

1000 

1295 

120 

1175 

3203 

0 

0 

840 

120 

270 

720 

840 

120 

26-Apr-12 

Bid-Award Airport Utility 26-Apr-12 

Airport Utility Relocation Construction 

Guideway Construction Contract _ 

, Bid-Award Airport Guideway 

1  07-Oct-12 

18-Oct-12 	_ 
1 18-Oct-12 

15-Feb-13 

26-Apr-12 

26-Apr-12 

1 24-Aug-12 	—I 

06-Jun-11 

13-Mar-20 

13-Mar-20 

06-Jun-11 

06-Jun-11 

Airport Guideway Construction 

Utility & Guideway CE&I _ 
Procure Airport Utiity & Guideway CE&I 

Airport Utility & Guideway CE&I 

Perrin! 

arrington 

re 

& !Ps 

& 

C 

Oi 

ty Center 

Center 

Bid-Awar 

Procure •ity 

tility 

ity 

tility 

city 

& 

Desi 

Cente 

Bid-Aw 

Cen 

G ideWay 1  

n 

Guidewa 

er Utility 

iy Oeriter 

r 	City C 

Utility & 

SEC 3 SE,G 
Acqusition 

Purchase ROW for City Ctr Guidway & Stations ROW City 

Guideway & Utility Design 

ideway 

Procure City Center Utility & Guideway Design 

C110 I City Center Utility Design 1 04-Oct-11 29-Jun-12 -374 

C120 I City Center Guideway Design 04-Oct-11 22-Sep-13 -374 

DBB550 City Center 

C200 

Utility Relocations Contract 30-Jun-12 17-Oct-14 -374 

Bid-Award City Center Utility Contract 30-Jun-12 27-Oct-12 -374 

C210 

DBB560 City Center 

C300 

C310 

MM580 City Center 

C750 
_ 

C800 

STATION CONTRACTS 
Farrington Station 

FD240 Farrington _ 

City Center Gway Utility Relocation Construction 720 

1393 

120 

1241 

1843 

120 

1723 

3804 

2097 

884 

720 	28-Oct-12 

1393 	23-Sep-13 

120 	23-Sep-13 

1241 	22-Feb-14 

1843 	30-Jun-12 - 
120 	30-Jun-12 

1723 	28-Oct-12 

17-Oct-14 -374 

Guideway Construction Contract 16-Jul-17 -374 

Bid-Award City Center Guideway Contract 120-Jan-14 -374 

City Center Guideway Construction 16-Jul-17 

16-Jul-17 

27-Oct-12 

16-Jul-17 

-374 

• -374 

-374 

-374 

Center 

Construction 

Segment Utility & Guideway CE&I _ 

& G CE& 

Procure City Center Utility & Guideway CE&I 

City Center Utility & Guideway CE&I 

Req 

Re 

Is 

I3i 

Station 

est 

e LONP 

ton 

uest 

D 

for F 

f 

Stati 

for I 

F 

Wet 

r 

ns 

or 

sign 

240 

BB270 

F0240 

desig 

0 

ations 

Far 

Far 

Statiqn 

Station 

SEC 1 SC 

3423 13-Oct-09 A 13-Mar-20 	 0 

10-Jul-15 	 -440 

14-Mar-12 	 -380 

1716 	13-Oct-09 A 

503 	13-Oct-09 A Stations (3) Design 

R120 Procure Farrington Station Design 137 26 13-Oct-09 A 23-Nov-10 -343 Procu 

FTA 

9 	Prepare 

R100 Prepare LONP Request for FD240 30 30 29-Oct-10 27-Nov-10 -380 

R110 FTA Review & Issue LONP for FD240 45 45 28-Nov-10 11-Jan-11 -380 

R130 	Farrington Stations Design 440 	440 	31-Dec-10 	14-Mar-12 -380 

DBB270 Farrington Station Construction Contract 	 1464 	1464 	24-Nov-10 	26-Nov-14 -387 

R - 

1 	I 	R201 Prepare LONP Request for DBB270 30 30 24-Nov-10 23-Dec-10 142 

R202 FTA Review & Issue LONP for DBB270 45 45 24-Dec-10 06-Feb-11 142 • FTA ue LONP 

-Award rrington 

DI3B2 

Leeviar.  

MN 

R200 Bid-Award Farrington Stations 120 120 15-Mar-12 12-Jul-12 -380 

R210 Leeward & Waipahu Stations Substantial Completion 540 540 31-Jul-12 21-Jan-14 -398 & Waip. 

ingt•n 

ingt•n 

ori S 

West 

hi.i Statio 

R260 Farrington Stations Systems Installation 180 180 30-May-14 25-Nov-14 -387 

R250 Farrington Stations Construction 731 731 26-Nov-12 26-Nov-14 -387 

Oahu/Fa 
MM180 W. Oahu/Farrington Stations CE&I 	 1213 1213 	15-Mar-12 	10-Jul-15 -440 

R750 	, Procure West Oahu/Farrington Stations CE&I 	 120 	120 	1 15-Mar-12 	112-Jul-12 -380 = Prcure ring atioris C :&l 

R800 	West Oahu/Farrington Stations CE&I 	 1093 	1093 	13-Jul-12 	10-Jul-15 	 -440 Oahu/F. rringtqn St ti np CE&I 

West Oahu Station SEC 1A SB 	 3711 	3423 	14-Jan-10 A 	13-Mar-20 	 0 

ROW Right-of-Way Acqusition 	 0 	0 	13-Mar-20 	13-Mar-20 	 0 

Honolulu High - Capacity Transit Corridor Project 

Master Project Schedule 

5 of 8 

Date :03 -Dec- i0 

Data Date : 29-Oct-10 
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Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 2013 2014 2015 2016 2017 	2018 2019 2020 2021 2022 	3  

00 0 

I 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 000 0 0 0 0 0 0 0 0 0 0 0 010100QIQ0 0  

W020 

FD140 West Oahu 

X130 

Purchase ROW for West Oahu Stations 0 

903 

0 	13-Mar-20 

615 	14-Jan-10 A 

30 	29-Oct-10 

13-Mar-20 	 0 

04-Jul-12 	 -159 
Prepare 

Ph:mitre 

jTA 

FTA 

I 	Prepare 

I 	Prepare 

Procure 

u 

M.01. 
Review 

Review 

LONP Request 

West Oahu 

8( lpsue 

West 

= 

LONP Request 

RFO 

& Issue 

= 

Pparl Highland 

Pearl 

n 
I 

Bid-Award 

Station 

LONP 

Oahu 

LONP 

Bid-Award 

for FD140 

for FD245 

& 

Highlands 

Station 

Karneharneha 

for 

Stations 

for 

Bid-Award 

Deign 

West 

G rage 

FD140 

FD245 

Pearl 

Design 

Oahu 

NM 

Station 

NM 

Design 

DesIgp 

Station 

Kamehameha 

Kamehahneha 

Station 

Wes Oahu 

West 

& Garage 

Highland & 

Pearl Hig 

p De 

Pearl 

igp 

Garage 

0 

Design 

Stations 

Stations 

Design 

lapd 

 Highlands 

Station 

CE&I 

Pearl 

Stations 

S 

Airport 

Airport 

Kameharneha 

Karneharnehd 

h Stations 

ConstruPti 

atlop 

SiteWork 

FI'lands 

Sys ems 

Sys 

Stati • 

I 

S 

S 

& 

ChriPtr 

nata 

ct 

n 

- rps Inpta 

n & Ga 

onstruttion 

atlops 

ations 

amehameha 

la 

on 

age 

Cons 

System 

iop 

la iop 

ruct 

Construction 

on 

tion 

P Installation 

0 Purchase 

• Purchase 

CE&I 

OW 

for 

forV/es Oal 

Sta 

Stations (3) Design 

ROW 

Prepare LONP Request for FD140 30 27-Nov-10 -159 

-144 X100 Procure West Oahu Station Design 120 60 14-Jan-10 A 27-Dec-10 

• 

• 
=I 

I 

X140 FTA Review & Issue LONP for FD140 45 45 28-Nov-10 11-Jan-11 -159 
_ 

-159 X110 

DBB170 West Oahu 

X200 

West Oahu Stations Design 540 540 12-Jan-11 
- 

05-Jul-12 

04-Jul-12 

Station Construction Contract 1101 

120 

1101 

120 

10-Jul-15 	 -440 _ 
Bid-Award West Oahu Station 05-Jul-12 01-Nov-12 -159 

X220 West Oahu Stations Systems Installation 	 180 180 105-Aug-14 31-Jan-15 -440 

X210 West Oahu Stations Construction 700 700 	10-Aug-13 10-Jul-15 -440 

Pearl Highlands 
ROW Right-of-Way 

PH19 

FD245A Pearl Highlands 

R300 

Station Group 1 3423 	3423 

0 	0 

0 	0 

29-Oct-10 

13-Mar-20 
- 

13-Mar-20 
- 

29-Oct-10 	_ 
29-Oct-10 

13-Mar-20 	 0 

13-Mar-20 	 0 _ 
13-Mar-20 	 0 

- 
20-Sep-12 	 -102 _ 

Acqusition 

Purchase ROW for Pearl Sta, Ramps, Garage Pearl 

Station Design 693 _ 

30 

693 

30 

30 

Prepare LONP Request for FD245 27-Nov-10 -24 

-102 R340 Prepare RFQ 30 29-Oct-10 27-Nov-10 

R310 FTA Review & Issue LONP for FD245 45 45 11-Jan-11 -24 

R320 Procure Pearl Highland & Garage Design 120 120 

1 28-Nov-10 

01-Dec-10 30-Mar-11 -102 
_ 

R330 

DBB275A Pearl 

R400 

R420 

R410 

Kamehameha Station 
FD340 Kamehameha 

J100 

J110 

DBB370 Kamehameha 

Pearl Highlands Station & Garage Design 540 

1055 

120 

180 

935 

1966 

845 

120 

540 

1121 

540 

1055 

120 

180 

935 

1966 

845 

120 

' 	540 

1121 

31-Mar-11 

21-Sep-12 

21-Sep-12 

02-Aug-14 

19-Jan-13 

29-Oct-10 

29-Oct-10 

29-Oct-10 

' 30-Aug-11 

20-Feb-13 

20-Sep-12 -102 

Highlands Station Contract 11-Aug-15 	 -102 _ 
18-Jan-13 	 -102 

i 28-Jan-15 	 -102 

11-Aug-15 	 -102 

16-Mar-16 	 1457 

19-Feb-13 	 172 _ 
25-Feb-11 	 357 

19-Feb-13 	 172 

Bid-Award Pearl Highland & Garage Construction 

i Pearl Highland Station Systems Installation 

Pearl Highlands Station & Garage Construction 

SEC 1B SD 
Stations (2) Design 

Procure Kamehameha Station Design   	Pro e Karnelharneha 

Kamehameha Stations Design 
_ I 

16-Mar-16 71 

I 

Stations Construction Contract _ 

H'Iands 

J200 Bid-Award Kamehameha Station 120 120 20-Feb-13 19-Jun-13 172 

J210 

J220 

J230 

Kamehameha Stations Sitework Construction 

Kamehameha Stations Construction 

Kamehameha Stations Systems Installation 
_ 	 - 

365 

730 

180 

365 

730 

180 

20-Jun-13 

13-Mar-14 

19-Sep-15 

19-Jun-14 

11-Mar-16 

16-Mar-16 

172 

71 

71 

I 

I 

& Karinehainehal 

f—LI  

Stations 

I 

MM380 Pearl Highlands & Kamehameha Stations CE&I 	 1928 	J 	1928 	01-Dec-10 11-Mar-16 	• 1462 

J750 	I Prosure Pearl H'Iands & Kamehameha Stations CE&I 	 120 	I 	120 	I 01-Dec-10 30-Mar-11 3270 I—I 
 

Prosure Pearl 

J800 	Pearl H'Iands & Kamehameha Stations CE&I 	 1808 	1808 	31-Mar-11 	11-Mar-16 	 71 St 

Construction 

Airport Station 

Airport 

= 

Procure   

Bid-Award 

Airport Station SEC 3 SJ 	 1825 	1825 	15-Feb-13 	13-Feb-18 	 -375 

FD440 Airport Stations (3) Design 	 660 	660 	15-Feb-13 	06-Dec-14 	 -375 _ 
B100 	Procure Airport Station Design 	 120 	120 	15-Feb-13 	14-Jun-13 	 -375 _ 

MO  Procure 

B110 	Airport Stations Design 	 1 	540 	540 	' 15-Jun-13 	06-Dec-14 -375 Design 

DBB470 Airport Stations Construction Contract 	 1165 _ 1165 	07-Dec-14 	13-Feb-18 -375 

Z200 Bid-Award Airport Station Contract 120 120 07-Dec-14 05-Apr-15 -375 Statio 

Station - 

Contract 

S tework 

Airpbrt 

Afrpprt 

Z210 Airport Stations Sitework Construction 365 365 06-Apr-15 04-Apr-16 -375 

Z220 Airport Stations Construction 900 900 29-Aug-15 13-Feb-18 -375 Stations 

Stations 

Cohs nict ori 

Z230 Airport Stations Systems Installation 180 180 18-Aug-17 13-Feb-18 -375 Syptemp I s allatipn 

Dillingham Station SEC 3 SE 	 1955 	1955 	21-Jan-14 	29-May-19 	 -356 
_ 

 Contr ct 

FD540 Dillingham Stations (3) Design 	 660 	660 	21-Jan-14 	11-Nov-15 	 -356 _ 
H100 	Procure Dillingham Station Design 	 120 	120 	21-Jan-14 1 	 20-May-14 	 -356 MO Oil ingham Station 

D Ilhigham 

Desig 

H110 	Dillingham Stations Design 	 540 	540 	21-May-14 	11-Nov-15 	 -356 Station- Design 

DBB570 Dillingham Stations Construction Contract _ 	1295 	1295 	12-Nov-15 	29-May-19 	 -356 

H200 	Bid-Award Dillingham Station Contract 	 120 	120 	12-Nov-15 	10-Mar-16 	 -356 M  Bid Award Dillin4 ham Station 

Honolulu High - Capacity Transit Corridor Project 

Master Project Schedule 

6 of 8 

Date : 03-Dec-10 

Data Date : 29-Oct-10 
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C:=1:1 Remaining Level of Effort 	I 	I Remaining Work 

Actual Level of Effort 	I 	I 	Critical Remaining Work 

Actual Work 	 A 	A Milestone 

AR00073343 



Activity ID Activity Name Orig Dur Rem Dur Start Finish Total Float 2010 2011 2012 • 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 	3  

00 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Q1Q1Q1QQ1Q1Q1, QQQ1Q1CI0 

Dillingham Stations 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0O 

H210 Dillingham Stations Sitework Construction 	 365 	365 	11-Mar-16 10-Mar-17 	 -356 

DBOM 

tee 

DBOM 

Request 

Offerors 

Offerors 

Pre Award 

2 

2 

DBOM 

=  P o 

=  P o 

2 Systems 

Systems 

Syst 

Part 2 

of DiscUstion 

=I 

ure 

ure 

ms 

Pr c 

■ 

Sitework 

CE8J 

Airport 

Contract 

Sitework 

City 

City 

ework 

Dillingham 

Dillingharn 

Construction 

St 

& Dillingham 

Corist 

Center S 

Center Stations 

Stations 

tions Sys 

udtiOn 

ions C n 

Systems Stations 

Construction 

 Stations 

afforis ConstrLcton 

Systems 

ems Installi 

CE&I 

H220 Dillingham Stations Construction 900 900 

180 

1635 

I:II-Dec-16 29-May-19 -356 

re Afrport 

_ 	
H230 

MM485 Airport Stations 

B750 

B800 

City Center Station 
FD542 City Center 

U100 

U110 

DBB572 City Center _ 

Dillingham Stations Systems Installation 180 01-Dec-18 29-May-19 -356 

-356 

I -375 

-356 

-374 

_ 	-374 

-374  

-374 

-374 _ 

& Di lingharn Sta ions 
& Dillingham Hwy Stations CE&I 1635 07-Dec-14 29-May-19 

I 05-Apr-15 

29-May-19 

16-Jun-19 

11-Nov-15 

20-May-14 	i 

11-Nov-15 

16-Jun-19 

I Procure Airport & Dillingham Stations CE&I 120 

1515 

1973 

660 

120 

120 

1515 

1973 

660 

120 

I 	540 

1313 

107-Dec-14 
_ 

06-Apr-15 

21-Jan-14 

21-Jan-14 	_ 
21-Jan-14 

21-May-14 	—1  

12-Nov-15 

Airport & Dillingham Stations CE&I 

city Cerite 

Kaka'akb 

= 

= 

City 

Station 

Center 

Bid-Awa 

Station 

ion DeSig 

St 

d 

Stations 

d 

city 

Design 

Kaka'akdo 

tions 

City 

Kaka 

Centei 

Design 

Desig 

Center Stations 

Stations 

ako Station 

Stations 

ME 

SEC 3 SG 
Stations (3) Design 

Procure City Center Station Design 

City Center Stations Design 	 1 540 

1313 Stations Construction Contract 

U200 Bid-Award City Center Stations Contract 120 120 12-Nov-15 10-Mar-16 -374 

U210 City Center Stations Sitework Construction 365 365 I 11-Mar-16 10-Mar-17 -374 

U220 City Center Stations Construction 920 16-Jun-19 -374 

Ins al U230 City Center Stations Systems Installation 180 180 	19-Dec-18 16-Jun-19 -374 _ 
-374 

-374 

-374 

Kaka'ako Station 
FD545 Kaka'ako 

Y100 

Y110 

DBB575 Kaka'ako 

Y200 

SEC 3 SG 1973 

660 

120 

540 

1313 

1973 	21-Jan-14 

660 	21-Jan-14 

120 	21-Jan-14  1 

540 	21-May-14 

1313 	12-Nov-15 

120 	12-Nov-15 

16-Jun-19 

11-Nov-15 

20-May-14 

Stations (3) Design 

Procure Kaka'ako Station Design 

Kaka'ako Stations Design 11-Nov-15 

16-Jun-19 

10-Mar-16 

-374 Kaka'ako 

Bid-Awa 
Stations Construction Contract -374 

Bid-Award Kaka'ako Station 120 -374 

I 	1 	Y210 Kaka'ako Stations Sitework Construction 365 I 	365 	11-Mar-16 I 10-Mar-17 1 -374 Si 

ME 

Construction 

Sta Kaka'akp 

Kaka'nko 

Y220 
_ _ 

Kakaako Stations Construction ' 920 I 	920 	09-Dec-16 I 16-Jun-19 -374 

=  Procure 

1 

trpc ion 

Y230 	Kaka'ako Stations Systems Installation 
_ 

180 	180 	19-Dec-18 	16-Jun-19 	 -374 Installa 

CE 

MM585 City Center & Kaka'ako Stations CE&I 1313 	1313 	12-Nov-15 	16-Jun-19 	 -374 

OR 
Stations  E&I 

Stations 

U750 	Procure City Center & Kaka'ako Stations CE&I 	 120 	120 	12-Nov-15 	10-Mar-16 	 -374 
_ 

Ci y Ce ter & Kaka'akci 

U800 	City Center & Kaka'ako Stations CE&I 	 1193 	I 	1193 	I 11-Mar-16 	16-Jun-19 	 -374 1 Center & K k 'ako 

CORE SYSTEMS CONTRACT 	 3860 	3423 18-Aug-09 A 	12-Mar-20 	 -374 

Core Systems DBOM 	 3860 	3423 	18-Aug-09 A 	12-Mar-20 	 -374 

PE920 Procurement Core Sys DBOM Contract 581 	144 	18-Aug-09 A 	21-Mar-11  -221 

P820 Offerors Prepare DBOM Part 2 Systems Response 146 6 18-Aug-09 A 08-Nov-10 -148 ■ Offerors  •  repare 

Proposals 

Part 

Parf 

Part 

for 

Response  

P810 Issue Final Addendum Part 2 1 1 15-Nov-10 15-Nov-10 -148 I 

• 
I 
I 

I 

I 

I 

I 

I 

M 

• 

Issue Fin ,  I Addendum 

Offe ors - ubnlit P830 Offerors Submit DBOM Part 2 Systems 0 0 15-Nov-10 -148 

P960 Prepare LONP Request for DBOM Systems 30 30 29-Oct-10 27-Nov-10 -187 Prepare ONO 

Evaluate Offerors 

Selectio Committee 

BAP° D termination 

Notifida ion to 

Discuss on with 

Beques BAFOs 

Buy Am - riica 

I BAFC•s Due 

P840 Evaluate Offerors Proposals Part 2 16 16 16-Nov-10 08-Dec-10 -148 

P870 Selection Committee Meets 2 2 09-Dec-10 10-Dec-10 -148 Meets 

P880 BAFO Determination 1 1 13-Dec-10 13-Dec-10 -148 

P890 Notification to Offerors of Discussion 1 1 14-Dec-10 14-Dec-10 -148 

P895 Discussion with Offerors 4 4 15-Dec-10 20-Dec-10 -148 

Audit 

LONPfor 

Meeting 

P905 Request BAFOs 1 1 21-Dec-10 21-Dec-10 -148 

P850 Buy America Pre Award Audit 30 30 16-Nov-10 29-Dec-10 -128 

P920 BAFOs Due 1 1 11-Jan-11 11-Jan-11 -148 

P970 FTA Review / Issue LONP for DBOM Systems 45 45 28-Nov-10 11-Jan-11 -187 FTA Re ieW 1 Issue DBOM steins 

P930 Evaluate BAFOs 10 10 12-Jan-11 26-Jan-11 -148 I 

I 

• 
A 
I 

I 

Evalua e l3APOs 

Selecti .n Commi P940 Selection Committee Meeting 2 2 27-Jan-11 28-Jan-11 -148 

P945 Award DBOM Systems Contract 0 0 31-Jan-11 -148 Award DBOM Systems 

Issue 1- 13  1 DBOM 

Conti.  . ctor Execute 

Contract 

Systems P990 Issue NTP 1 DBOM Core Systems 0 0 14-Feb-11 -148 Core 

P950 Contractor Execute Contract 12 12 31-Jan-11 15-Feb-11 -148 COntract 

P955 

DBOM920 Core 

City Execute DBOM Systems Contract 
— 

Systems & Vehicles DBOM Contract 

10 

3315 

	

10 	08-Mar-11 

	

3315 	14-Feb-11 

21-Mar-11 

12-Mar-20 

-148 

-374 

City :xecute DBOM Systems Contract 
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Activity ID 

 

Activity Name 

 

Orig Dur 

 

Rem Dur 

 

Start 

 

Finish 

 

Total Float 

 

2010 

 

2011 

 

2012 

 

2013 

 

2014 

 

2015 	2016 	2017 

 

2018 	2019 	2020 	2021 

 

2022 

                          

Q C11, 01, 0 ()MCI() CIICIMQ 
apsenger Vehicle Enginee 

Fabricaticip ( 

Vehicle/Si  

Testi 

Sys 

0000 0000 0000 oZ/C/C1 0000 Q 

4 

First Vehi 

stem trai 

ng & COrn 

tern Detig 

ManUaf Pr 

T100 
	

Passenger Vehicle Engineering 
	

300 	300 	17-Mar-11 
	

10-Jan-12 	 -251 

T120 
	

Fabrication (First Vehicles Delivery) 
	

410 
	

410 
	

15-Jun-11 
	

28-Jul-12 	 -251 

T130 
	

Vehicle/System Training (Initial Staff) 
	

170 
	

170 
	

10-May-12 
	

26-Oct-12 	 -251  

T150 Testing & Commissioning (First Vehicles) 180 180 27-Oct-12 24-Apr-13 -251 

T110 System Design/Manufacture/Install/Test 1 751 751 24-May-11 12-Jun-13 -300 

T160 Manual Pre-revenue Operations 1 130 130 13-Jun-13 20-Oct-13 -300 

T190 System Design/Manufacture/Install/Test 2 750 750 19-Nov-12 08-Dec-14 -400 

T170 Fabrication (Remaining Vehicle Delivery) 700 700 25-Apr-13 25-Mar-15 138 

T180 Testing & Commissioning (Remaining Vehicles) 700 700 24-Jul-13 23-Jun-15 138 

T140 System Manufacture/Install/Test 3 750 750 27-Jul-13 15-Aug-15 -301 

T195 Integrated Testing & Pre-revenue Operations 2 270 270 18-Jan-15 14-Oct-15 -440 

T220 Vehicle/Systems Training (Remaining Staff) 180 180 24-Jun-15 20-Dec-15 138 

T200 Integrated Testing & Pre-revenue Operations 3 270 270 15-Oct-15 10-Jul-16 -361 

T210 System Manufacture/Install/Test 4 725 725 13-Aug-14 06-Aug-16 -92 

T240 Integrated Testing & Pre-revenue Operations 4 270 270 07-Aug-16 03-May-17 -92 

T230 System Manufacture/Install/Test 5 710 710 12-Nov-15 21-Oct-17 -260 

T250 Integrated Testing & Pre-revenue Operations 5 270 270 14-Feb-18 10-Nov-18 -375 

T265 Systems Manufacture/Install/Test 6 700 700 17-Jul-17 16-Jun-19 -374 

T165 Core Systems O&M ---> (On-going) 2320 2320 14-Aug-13 20-Dec-19 -291 

T101 Core Systems Contract Duration 3315 3315 14-Feb-11 12-Mar-20 -374 

T260 Integrated Testing & Pre-revenue Operations 6 270 270 17-Jun-19 12-Mar-20 -374 

00 
r ing 
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